



RECEIVED
CITY CLERK'S OFFICE

April 14, 2021

2021 APR -9 A 11: 01

BOSTON, MA

Public Facilities Commission
Katherine P. Craven, Chair
Lawrence D. Mammoli, Commissioner
Dion S. Irish, Commissioner

Location:
Virtually via Zoom
Boston, MA 02201

Meeting Time: 10:00 a.m.



Dear Commissioners:

I recommend that the following votes attached hereto and referred to as the Public Facilities Department agenda, be approved by the Commission at its April 14, 2021 meeting:

VOTE 1: J. Rohn MacNulty, Senior Project Manager

Amendment to the vote of January 13, 2021: Regarding a design contract with HMFH Architects, Inc., associated with the Josiah Quincy Upper School project located at 900 Washington Street and 249 Harrison Avenue, Chinatown.

Increase of \$871,879

That the vote of this Commission at its meeting of December 15, 2011, as amended by PFD's Director under a delegation of authority on March 11, 2013 and, thereafter, amended by votes on August 1, 2013, October 17, 2013, December 19, 2013, May 21, 2015, and, amended by PFD's Director under delegations of authority on November 25, 2016, and November 13, 2018, and, further amended by votes on September 25, 2019 and January 13, 2021, regarding a contract with HMFH Architects, Inc., associated with the Josiah Quincy Upper School project;

be, and hereby is, amended pursuant to the provisions of M.G.L. c.7C, §§ 44 and 52 as follows:

By deleting the following words and figures: "at a cost not to exceed \$21,931,269, including \$1,738,452 for additional services" and substituting in place thereof the following words and figures: "at a cost not to exceed \$22,803,148, including \$5,089,051 for additional services."

The Director is, also, authorized to execute such amendment, in the name and on behalf of the Commission, upon receipt of said written authority from the Mayor.

Sincerely,

Kerrie Griffin, Director
Public Facilities Department