34 William Way
‘ . H I I D S Bellingham, MA 02019
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WATERFRONT STRUCTURAL ENGINEERING childseng.com
May 3, 2022

Nicholas Moreno

Boston Conservation Commission
1 City Hall Square, Room 709
Boston, MA 02201

Re: Burroughs Wharf Waterfront Repairs — Request for Amendment to the Order of Conditions
Dear Mr. Moreno,

On behalf of our Client, Burroughs Wharf Condominium Trust, we are requesting an
Amendment to the Order of Conditions for the Waterfront Repairs at Burroughs Wharf in Boston,
MA (DEP File # 006-1844, BOS File # 2022-006). The project location is 50 Battery Street on
Burroughs Wharf on Boston Harbor. The project consists of repairing the jacketing of the existing
piles on the South, Central, and Northern Wharves with concrete leave-in-place fiberglass jackets;
replacing an existing floating dock in-kind; and cleaning and patching spalls on the concrete deck,
beams, and pile caps.

We are requesting the Order of Conditions be Amended to change the jacketing method
from form fitting H-pile shaped jackets with a 1 inch (min) epoxy fill to cylindrical jackets with 3
inch (min) concrete fill beyond the edges of the pile. The pile jackets themselves will remain
fiberglass. Additionally, it has been decided that the piles will extend full length down to the
mudline. In our original NOI Application, we presented two length options for the jackets; one
extending down to the mudline, and one down to -4’ (MLW).

An additional change to the project is the addition of replacing an existing timber landing
located at the top of the gangway for the floating dock to be replaced. This replacement will be
in-kind except for the material type to be used for the decking which will be a composite decking
material rather than timber like the existing structure. As part of this repair the two existing timber
piles supporting the timber landing will be removed and replaced in-kind.

The resource area impact for the pile jackets will be changing. The Land Under Ocean
impact will change from 98 SF to 450 SF. This is due to the cylindrical jackets taking up a greater
cross-sectional area than the form fitting H-Pile shaped jackets. However, we are confident this
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option will produce a greater final product, additional protection, and leave less chance for poor
QC and inadvertent ecological impact due to improper fit and finish when filling the jackets. The
Land Subject to Coastal Storm Flowage will remain unchanged at 8 SF as no additional cap or
beam repairs are proposed at this time. Please note that with these changes no additional piles
will be driven with the exception of the two timber piles replacing the older deteriorated piles for
the timber landing. However, there will be no additional resource area impact as these two piles
will be replaced in-kind. Additionally, these piles will be driven to the same depth as the existing
timber piles by noting the pile length when pulling these piles.

Enclosed please find the issued and recorded Order of Conditions, copies of the stamped
plans with the changes proposed above, updated project narrative, Abutters List, Affidavit of
Service, and Abutter Notification.

If you have any questions or require additional information, please do not hesitate to
contact the undersigned at youngr@childseng.com.

Respectfully submitted,

CHILDS ENGINEERING CORPORATION
/- Y=~

Ryan P. Young

cc: Division of Marine Fisheries — North Shore Office
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From: Mary Klein

To: "forest.schenck@state.ma.us"

Cc: Ryan Young; Charlie Roberts

Subject: Burroughs Wharf Amendment

Date: Wednesday, May 4, 2022 3:54:00 PM

Attachments: Amendment-006-1844 Pile Jacketing - Burroughs Wharf.pdf

Good Afternoon,

On behalf of Ryan Young who is in the field, attached please find the a PDF for the
Burroughs Wharf Waterfront Repairs — Request for Amendment to the Order of Conditions.

If you have any questions or comments, please respond to Ryan via email.
Thank you kindly,
Mary

Mary N. Klein
Office Manager

Childs Engineering Corporation

34 William Way
Bellingham, MA 02019
(508) 966 9092 Main x221
www.childseng.com
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replacing an existing floating dock in-kind; and cleaning and patching spalls on the concrete deck,
beams, and pile caps.

We are requesting the Order of Conditions be Amended to change the jacketing method
from form fitting H-pile shaped jackets with a 1 inch (min) epoxy fill to cylindrical jackets with 3
inch (min) concrete fill beyond the edges of the pile. The pile jackets themselves will remain
fiberglass. Additionally, it has been decided that the piles will extend full length down to the
mudline. In our original NOI Application, we presented two length options for the jackets; one
extending down to the mudline, and one down to -4’ (MLW).

An additional change to the project is the addition of replacing an existing timber landing
located at the top of the gangway for the floating dock to be replaced. This replacement will be
in-kind except for the material type to be used for the decking which will be a composite decking
material rather than timber like the existing structure. As part of this repair the two existing timber
piles supporting the timber landing will be removed and replaced in-kind.

The resource area impact for the pile jackets will be changing. The Land Under Ocean
impact will change from 98 SF to 450 SF. This is due to the cylindrical jackets taking up a greater
cross-sectional area than the form fitting H-Pile shaped jackets. However, we are confident this
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option will produce a greater final product, additional protection, and leave less chance for poor
QC and inadvertent ecological impact due to improper fit and finish when filling the jackets. The
Land Subject to Coastal Storm Flowage will remain unchanged at 8 SF as no additional cap or
beam repairs are proposed at this time. Please note that with these changes no additional piles
will be driven with the exception of the two timber piles replacing the older deteriorated piles for
the timber landing. However, there will be no additional resource area impact as these two piles
will be replaced in-kind. Additionally, these piles will be driven to the same depth as the existing
timber piles by noting the pile length when pulling these piles.

Enclosed please find the issued and recorded Order of Conditions, copies of the stamped
plans with the changes proposed above, updated project narrative, Abutters List, Affidavit of
Service, and Abutter Notification.

If you have any questions or require additional information, please do not hesitate to
contact the undersigned at youngr@childseng.com.

Respectfully submitted,

CHILDS ENGINEERING CORPORATION
/- Y=~

Ryan P. Young

cc: Division of Marine Fisheries — North Shore Office
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Issued and Recorded Order of Conditions





UARARNAS Clty Of BOSton ) CITY of BOSTON
WARANS En’u’l,’ronment Conservation Comrr|ission
| . ]

February 17, 2022

Ryan Young

Childs Engineering Corporation
34 William Way

Bellingham, MA 02019

CERTIFIED MAIL: 7021 2720 0000 1257 0358

RE: Notice of Intent for DEP File No. 006-1844 and BOS File No. 2022-006 from Childs Engineering on
behalf of the Burroughs Wharf Condominium Trust for the proposed pile and underdeck repairs and
replacement of guide piles and a floating dock located at 50 Battery St, North End, Boston, MA (LUO,
LSCSF)

Dear Mr. Young,

Pursuant to the Massachusetts Wetlands Protection Act, General Laws, Chapter 131, Section 40 and Boston
Wetlands Ordinance, Boston City Code, Ordinances, Chapter 7-1.4, I have enclosed the Order of
Conditions (“the Order”) for the above referenced project. Please arrange to have the Order recorded at
the Suffolk County Registry of Deeds in accordance with General Condition 9. Work on the project may
not begin until the Boston Conservation Commission receives the completed Recording Information form.

In accordance with General Condition 12 of the Order, upon completion of the project a Request for a
Certificate of Compliance (WPA Form 8A), must be filed with the Commission stating that the work has
been satisfactorily completed. If the project filing included plans stamped by a registered professional
engineer, architect, landscape architect or land surveyor a written statement by such professional must
accompany the Certificate request confirming that the project has been completed in substantial
compliance with the plans and the conditions of the Order.

Please make certain that all contractors and workers involved in the project review the permit
conditions as required. Please also ensure that the prior to construction requirements listed in the
Order are satisfied prior to the start of work.

If you should have any questions regarding the enclosed Order of Conditions you may contact Boston
Conservation Commission Staff at cc@boston.gov or 617-635-3850.

For the Commission,

Ml 77 )

Nicholas Moreno, Executive Director
Boston Conservation Commission

Enclosure: WPA Form 5

cc: DEP NERO
CITY o BOSTON
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' Massachusetts Department of Environmental Provided by MassDEP:

Protection MassDEP File #:006-1844
Bureau of Resource Protection - Wetlands eDEP Transaction #:1347179
WPA Form 5 - Order of Conditions City/Town:BOSTON

Massachusetts Wetlands Protection Act M.G.L. c. 131, §40

A. General Information

1. Conservation Commission BOSTON
2. Issuance a W 00C b.i~ Amended OOC
3. Applicant Details = :
a. First Name JIM b. Last Name RICHARD

c. Organization BURROUGHS WHARF CONDOMINIUM TRUST
d. Mailing Address 50 BATTERY STREET

e. City/Town BOSTON f. State MA g. Zip Code 02109
4. Property Owner
a. First Name M b. Last Name RICHARD

c. Organization =~ BURROUGHS WHARF CONDOMINIUM TRUST

d. Mailing Address 50 BATTERY STREET

e. City/Town BOSTON f. State MA g. Zip Code 02109
5. Project Location '

a.Street Address S0 BATTERY STREET

b.City/Town BOSTON c. Zip Code 02109
1%[338/;?;;?5 03 e. Parcel/Lot# 3040
f. Latitude "42.36640N g. Longitude 71.04955W
6. Property recorded at the Registry of Deed for:
a. County b. Certificate c. Book d. Page
SUFFOLK 18459 : 102
7.Dates

a. Date NOI Filed : 1/12/2022 b. Date Public Heaung Closed: 2/2/2022 c. Date Of Issuance: 2/17/2022
8 Final Approved Plans and Other Documents

a. Plan Title: b. Plan Prepared by: c. Plan Signed/Stamped by: d. Revised Final Date: e. Scale:
NORTH WHARF  CHILDS _
REPAIR PLAN ENGINEERING CHARLES ROBERTS 01/07/2022 1=10
SO CHILDS CHARLES ROBERTS 01/07/2022 1=10

REPAIR PLAN ENGINEERING

B. Findings

1.Findings pursuant to the Massachusetts Wetlands Protection Act

Following the review of the the above-referenced Notice of Intent and based on the information provided in tlus
application and presented at the public hearing, this Commission finds that the areas in which work is proposed is
significant to the following interests of the Wetlands Protection Act.

Check all that apply:
a. I~ Public Water Supply b. ¥ Land Containing Shellfish c.¥ Prevention of Pollution
d. I Private Water Supply e. ¥ Fisheries f. ™ Protection of Wildlife Habitat

Page 1 of 11 * ELECTRONIC COPY





Provided by MassDEP:
MassDEP File #:006-1844
eDEP Transaction #:1347179
City/Town:BOSTON

" Massachusetts Department of Environmental
Protection
Bureau of Resource Protection - Wetlands
WPA Form 5 - Order of Conditions
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40

| g. I~ Ground Water Supply h. ¥ Storm Damage Prevention i. ¥ Flood Control

2. Commission hereby finds the project, as proposed, is:

Approved subject to:

a.¥ The following conditions which are necessary in accordance with the performance standards set forth in the
wetlands regulations. This Commission orders that all work shall be performed in accordance with the Notice of
Intent referenced above, the following General Conditions, and any other special conditions attached to this
Order. To the extent that the following conditions modify or differ from the plans, specifications, or other
proposals submitted with the Notice of Intent, these conditions shall control.

Denied because:

b.J” The proposed work cannot be conditioned to meet the performance standards set forth in the wetland regulations.
Therefore, work on this project may not go forward unless and until a new Notice of Intent is submitted which
provides measures which are adequate to protect interests of the Act, and a final Order of Conditions is issued. A
description of the performance standards which the proposed work cannot meet is attached to this
Order.

¢.I” The information submitted by the applicant is not sufficient to describe the site, the work or the effect of the
work on the interests identified in the Wetlands Protection Act. Therefore, work on this project may not go
forward unless and until a revised Notice of Intent is submitted which provides sufficient information and
includes measures which are adequate to protect the interests of the Act , and a final Order of Conditions is
issued. A description of the specific information which is lacking and why it is necessary is attached to
this Order as per 310 CMR 10.05(6)(c).

~ Buffer Zone Impacts:Shortest distance between limit of project disturbance and the wetland

resource area specified in 310CMR10.02(1)(a). T Tinear feet

Inland Resource Area Impacts:(For Approvals Only):

Permitted
Alteration

Permitted
Replacement

Proposed
Alteration

Proposed

Resource Area
Replacement

4.~ Bank

5.I" Bordering Vegetated Wetland

6. I~ Land under Waterbodies and Waterways

7.7 Bordering Land Subject to Flooding
Cubic Feet Flood Storage

8.7 Isolated Land Subject to Flooding

a. linear feet

b. linear feet

c. linear feet

d. linear feet

a. square feet

b. square feet

c. square feet

d. square feet

a. square feet

b. square feet

e. c/y dredged

f. c/y dredged

c. square feet

d. square feet

a. square feet

b. square feet

c. square feet

d. square feet

e. cubic feet

f. cubic feet

a. square feet

b. square feet .

g. cubic feet

Page 2 of 11 * ELECTRONIC COPY
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" Massachusetts Department of Environmental Provided by MassDEP:

Protection MassDEP File #:006-1844
Bureau of Resource Protection - Wetlands eDEP Transaction #:1347179
City/Town:BOSTON

WPA Form 5 - Order of Conditions
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40

Cubic Feet Flood Storage

c. cubic feet d. cubic feet e. cubic feet f. cubic feet
9.1 Riverfront Area

a. total sq. feet  b. total sq. feet
Sq ft within 100 ft

c.square feet  d. square feet  e. square feet  f. square feet
Sq ft between 100-200 ft

g.square feet  h.square feet  i.square feet  j. square feet

Coastal Resource Area Impacts:

Proposed Permitted Proposed Permitted

R 'ce Area ; :
esource Are Alteration Alteration  Replacement Replacement

10.7" Designated Port Areas - Indicate size under Land Under the Ocean, below
11.% Land Under the Ocean 98 98

a. square feet b. square feet

0 0

c. c/y dredged d. c/y dredged

12.7 Barrier Beaches Indicate size under Coastal Beaches and/or Coastal Dunes below
13.1 Coastal Beaches

a. square feet b. square feet c. c¢/y nourishment d. c¢/y nourishment
14.7~ Coastal Dunes

a. square feet b. square feet c. c¢/y nourishment d. ¢/y nourishment
15.5~ Coastal Banks

a. linear feet b. linear feet
16.7~ Rocky Intertidal Shores

a. square feet b. square feet
17.1 Salt Marshes

a. square feet b. square feet c. square feet d. square feet
18.7" Land Under Salt Ponds

a. square feet b. square feet

¢. ¢/y dredged d. c/y dredged
19.F" Land Containing Shellfish

a. square feet b. square feet c. square feet d. square feet

s Indicate size under Coastal Banks, inland Bank, Land Under the
20.7" Fish Runs Ocean, and/or inland Land Under Waterbodies and Waterways,
above

c. ¢/y dredged d. c/y dredged

21.¥ Land Subject to Coastal Storm Flowage 8 8
a. square feet b. square feet

Page 3 of 11 * ELECTRONIC COPY





" Massachusetts Department of Environmental Provided by MassDEP:

Protection MassDEP File #:006-1844
Bureau of Resource Protection - Wetlands zDE/E"r Tmn;a(c)uSoTlg&{\Ilg,Mng
WPA Form 5 - Order of Conditions tty/Town:

Massachusetts Wetlands Protection Act M.G.L. c. 131, §40

29>
I~ Restoration/Enhancement (For Approvals Only)

If the project is for the purpose of restoring or enhancing a wetland resource area in addition to the square footage
that has been entered in Section B.5.c & d or B.17.c & d above, please entered the additional amount here.

a. square feet of BVW b. square feet of Salt Marsh
23.

I~ Streams Crossing(s)

If the project involves Stream Crossings, please enter the number of new stream crossings/number of replacement
stream crossings.

b. number of replacement stream

crossings

C. General Conditions Under Massachusetts Wetlands Protection Act
The following conditions are only applicable to Approved projects

1. Failure to comply with all conditions stated herein, and with all related statutes and other regulatory measures,
shall be deemed cause to revoke or modify this Order.

2. The Order does not grant any property rights or any exclusive privileges; it does not authorize any injury to
private property or invasion of private rights.

3. This Order does not relieve the permittee or any other person of the necessity of complying with all other
applicable federal, state, or local statutes, ordinances, bylaws, or regulations.

4. The work authorized hereunder shall be completed within three years from the date of this Order unless either
of the following apply:

a. the work is a maintenance dredging project as provided for in the Act; or

b. the time for completion has been extended to a specified date more than three years, but less than five
years, from the date of issuance. If this Order is intended to be valid for more than three years, the
extension date and the special circumstances warranting the extended time period are set forth as a
special condition in this Order.

5. This Order may be extended by the issuing authority for one or more periods of up to three years each upon
application to the issuing authority at least 30 days prior to the expiration date of the Order.

6. If this Order constitutes an Amended Order of Conditions, this Amended Order of Conditions does not exceed
the issuance date of the original Final Order of Conditions.

7. Any fill used in connection with this project shall be clean fill. Any fill shall contain no trash, refuse, rubbish,
or debris, including but not limited to lumber, bricks, plaster, wire, lath, paper, cardboard, pipe, tires, ashes,
refrigerators, motor vehicles, or parts of any of the foregoing.

8. This Order is not final until all administrative appeal periods from this Order have elapsed, or if such an appeal
has been taken, until all proceedings before the Department have been completed.

9. No work shall be undertaken until the Order has become final and then has been recorded in the Registry of
Deeds or the Land Court for the district in which the land is located, within the chain of title of the affected
property. In the case of recorded land, the Final Order shall also be noted in the Registry's Grantor Index under
the name of the owner of the land upon which the proposed work is to be done. In the case of the registered
land, the Final Order shall also be noted on the Land Court Certificate of Title of the owner of the land upon
which the proposed work is done. The recording information shall be submitted to the Conservation
Commission on the form at the end of this Order, which form must be stamped by the Registry of Deeds, prior
to the commencement of work..

a. number of new stream crossings
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P
B

WPA Form 5 - Order of Conditions

rotection MassDEP File #:006-1844
ureau of Resource Protection - Wetlands eDEP Transaction #:1347179
City/Town:BOSTON

Massachusetts Wetlands Protection Act M.G.L. c. 131, §40

10

11.

12.

13.
14.

15.

16.

17.

18.

. A sign shall be displayed at the site not less then two square feet or more than three square feet in size bearing
the words,
" Massachusetts Department of Environmental Protection"
[or 'MassDEP"]
File Number :"006-1844"
Where the Department of Environmental Protection is requested to issue a Superseding Order, the
Conservation Commission shall be a party to all agency proceedings and hearings before Mass DEP.
Upon completion of the work described herein, the applicant shall submit a Request for Certificate of
Compliance (WPA Form 8A) to the Conservation Commission.
The work shall conform to the plans and special conditions referenced in this order.
Any change to the plans identified in Condition #13 above shall require the applicant to inquire of the
Conservation Commission in writing whether the change is significant enough to require the filing of a new
Notice of Intent.
The Agent or members of the Conservation Commission and the Department of Environmental Protection shall
have the right to enter and inspect the area subject to this Order at reasonable hours to evaluate compliance with
the conditions stated in this Order, and may require the submittal of any data deemed necessary by the
Conservation Commission or Department for that evaluation.
This Order of Conditions shall apply to any successor in interest or successor in control of the property subject
to this Order and to any contractor or other person performing work conditioned by this Order.
Prior to the start of work, and if the project involves work adjacent to a Bordering Vegetated Wetland, the
boundary of the wetland in the vicinity of the proposed work area shall be marked by wooden stakes or flagging.
Once in place, the wetland boundary markers shall be maintained until a Certificate of Compliance has been
issued by the Conservation Commission.
All sedimentation barriers shall be maintained in good repair until all disturbed areas have been fully stabilized
with vegetation or other means. At no time shall sediments be deposited in a wetland or water body. During
construction, the applicant or his/her designee shall inspect the erosion controls on a daily basis and shall
remove accumulated sediments as needed. The applicant shall immediately control any erosion problems that
occur at the site and shall also immediately notify the Conservation Commission, which reserves the right to
require additional erosion and/or damage prevention controls it may deem necessary. Sedimentation barriers
shall serve as the limit of work unless another limit of work line has been approved by this Order.

NOTICE OF STORMWATER CONTROL AND MAINTENANCE REQUIREMENTS

19. The work associated with this Order(the "Project") is (1) I~ is not (2)¥ subject to the Massachusetts

Stormwater Standards. If the work is subject to Stormwater Standards, then the project is subject to the
following conditions;

a) All work, including site preparation, land disturbance, construction and redevelopment, shall be implemented
in accordance with the construction period pollution prevention and erosion and sedimentation control plan
and, if applicable, the Stormwater Pollution Prevention Plan required by the National Pollutant Discharge
Elimination System Construction General Permit as required by Stormwater Standard 8. Construction period
erosion, sedimentation and pollution control measures and best management practices (BMPs) shall remain
in place until the site is fully stabilized.

b) No stormwater runoff may be discharged to the post-construction stormwater BMPs unless and until a
Registered Professional Engineer provides a Certification that: 7. all construction period BMPs have been
removed or will be removed by a date certain specified in the Certification. For any construction period
BMPs intended to be converted to post construction operation for stormwater attenuation, recharge, and/or
treatment, the conversion is allowed by the MassDEP Stormwater Handbook BMP specifications and that the
BMP has been properly cleaned or prepared for post construction operation, including removal of all
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* Massachusetts Department of Environmental Provided by MassDEP:
Protection MassDEP File #:006-1844

Bureau of Resource Protection - Wetlands

WPA Form 5 - Order of Conditions

eDEP Transaction #:1347179
City/Town:BOSTON

Massachusetts Wetlands Protection Act M.G.L. c. 131, §40

c)

d)

g)

h)

)
i)

construction period sediment trapped in inlet and outlet control structures; ii.. as-built final construction
BMP plans are included, signed and stamped by a Registered Professional Engineer, certifying the site is
fully stabilized; 7ii. any illicit discharges to the stormwater management system have been removed, as per
the requirements of Stormwater Standard 10; iv. all post-construction stormwater BMPs are installed in
accordance with the plans (including all planting plans) approved by the issuing authority, and have been
inspected to ensure that they are not damaged and that they are in proper working condition; v. any vegetation
associated with post-construction BMPs is suitably established to withstand erosion.

The landowner is responsible for BMP maintenance until the issuing authority is notified that another party
has legally assumed responsibility for BMP maintenance. Prior to requesting a Certificate of Compliance, or
Partial Certificate of Compliance, the responsible party (defined in General Condition 19(e)) shall execute
and submit to the issuing authority an Operation and Maintenance Compliance Statement ("O&M Statement")
for the Stormwater BMPs identifying the party responsible for implementing the stormwater BMP Operation
and Maintenance Plan ("O&M Plan") and certifying the following: i.) the O&M Plan is complete and will be
implemented upon receipt of the Certificate of Compliance, and ii.) the future responsible parties shall be
notified in writing of their ongoing legal responsibility to operate and maintain the stormwater management
BMPs and implement the Stormwater Pollution Prevention Plan.

Post-construction pollution prevention and source control shall be 1mplemented in accordance with the long-
term pollution prevention plan section of the approved Stormwater Report and, if applicable, the Stormwater
Pollution Prevention Plan required by the National Pollutant Discharge Elimination System Multi-Sector
General Permit.

Unless and until another party accepts responsibility, the landowner, or owner of any drainage easement,
assumes responsibility for maintaining each BMP. To overcome this presumption, the landowner of the
property must submit to the issuing authority a legally binding agreement of record, acceptable to the issuing
authority, evidencing that another entity has accepted responsibility for maintaining the BMP, and that the
proposed responsible party shall be treated as a permittee for purposes of implementing the requirements of
Conditions 19(f) through 19(k) with respect to that BMP. Any failure of the proposed responsible party to
implement the requirements of Conditions 19(f) through 19(k) with respect to that BMP shall be a violation
of the Order of Conditions or Certificate of Compliance. In the case of stormwater BMPs that are serving
more than one lot, the legally binding agreement shall also identify the lots that will be serviced by the
stormwater BMPs. A plan and easement deed that grants the responsible party access to perform the required
operation and maintenance must be submitted along with the legally binding agreement.

The responsible party shall operate and maintain all stormwater BMPs in accordance with the design plans,
the O&M Plan, and the requirements of the Massachusetts Stormwater Handbook.

The responsible party shall:
1. Maintain an operation and maintenance log for the last three (3) consecutive calendar years of
inspections, repairs, maintenance and/or replacement of the stormwater management system or any part
thereof, and disposal (for disposal the log shall indicate the type of material and the disposal location);
2. Make the maintenance log available to MassDEP and the Conservation Commission ("Commission")
upon request; and
3. Allow members and agents of the MassDEP and the Commission to enter and inspect the site to evaluate
and ensure that the responsible party is in compliance with the requirements for each BMP established in
the O&M Plan approved by the issuing authority.

All sediment or other contaminants removed from stormwater BMPs shall be disposed of in accordance with
all applicable federal, state, and local laws and regulations.

Illicit discharges to the stormwater management system as defined in 310 CMR 10.04 are prohibited.
The stormwater management system approved in the Order of Conditions shall not be changed without the
Page 6 of 11 * ELECTRONIC COPY





" Massachusetts Department of Environmental Provided by MassDEP:
Protection MassDEP File #:006-1844
eDEP Transaction #:1347179

City/Town:BOSTON

Bureau of Resource Protection - Wetlands

WPA Form 5 - Order of Conditions
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40

prior written approval of the issuing authority.

k) Areas designated as qualifying pervious areas for the purpose of the Low Impact Site Design Credit (as
defined in the MassDEP Stormwater Handbook, Volume 3, Chapter 1, Low Impact Development Site Design
Credits) shall not be altered without the prior written approval of the issuing authority.

1) Access for maintenance, repair, and/or replacement of BMPs shall not be withheld. Any fencing constructed
around stormwater BMPs shall include access gates and shall be at least six inches above grade to allow for
wildlife passage. '

Special Conditions:
SEE ATTACHED CONDITIONS
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WPA Form 5 - Order of Conditions iy iown
Massachusetts Wetlands Protection Act M.G.L. ¢. 131, §40

D. Findings Under Municipal Wetlands Bylaw or Ordinance

1.Is a municipal wetlands bylaw or ordinance applicable?¥ Yes I~ No

2.The Conservation Commission hereby(check one that applies):

a.f”  DENIES the proposed work which cannot be conditioned
to meet the standards set forth in a municipal ordinance
or bylaw specifically:

1. Municipal Ordinance or Bylaw 2. Citation
Therefore, work on this project may not go forward unless and until a revised Notice of Intent is submitted which
provides measures which are adequate to meet these standards, and a final Order or Conditions is issued. Which

are necessary to comply with a municipal ordinance or bylaw:

b"p‘ APPROVES the proposed work, subject to the following

additional conditions.

BOSTON BOSTON CITY CODE,
1. Municipal Ordinance or Bylaw WETLANDS 2. Citation ORDINANCES, CHAPTER
ORDINANCE 7-1.4

3 The Commission orders that all work shall be performed in accordance with the following conditions and with the
Notice of Intent referenced above. To the extent that the following conditions modify or differ from the plans,
specifications, or other proposals submitted with the Notice of Intent, the conditions shall control.

The special conditions relating to municipal ordinance or bylaw are as follows:
SEE ATTACHED CONDITIONS
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MassDEP File #

WPA Form 5 — Order of Conditions /34279

Massachusetts Wetlands Protection Act M.G.L. c. 131, §40 eDEP Transaction #

Boshu
City/Town
E. Signatures
This Order is valid for three years, unless otherwise specified as a special 2
condition pursuant to General Conditions #4, from the date of issuance. 1. Date of Issuance
Please indicate the number of members who will sign this form. This Order must b
be signed by a majority of the Conservation Commission. 2. Number of Signers

The Order must be mailed by certified mail (return receipt requested) or hand delivered to the applicant. A
copy also must be mailed or hand delivered at the same time to the appropriate Department of
Environmental Protection Regional Office, if not filing electronically, and the property owner, if different from

applicant.
DocuSigned by: -
. Michael Parker
Midhatl Parkur
Signature Docusigned by: Printed Name Tl € rin
M hs Eliirin.
Signature Doosaed Printed Name . .
g Alice Richmond
[-llhu, Kichumond
- L "
Signature [_;;;Qﬁ?g::m‘;‘ﬂ Printed Name Anne Herbst
finine. Berdnt
Signature Printed Name  30hn sul1ivan
I,]a(un Sulliwan
Signature L7CB&A6596558452,, Printed Name
Signature Docusigredby: Printed Name Kannan Thiruvengadam

Signature  —FePCICHFEIDEAL. Printed Name

Signature Printed Name
[] by hand delivery on [ by certified mail, return receipt
requesfed, on
Z, l?/Zo??
Date Date {

wpaform5-signatures.docx - rev. 5/18/2020 Page 1 of 1





" Massachusetts Department of Environmental Provided by MassDEP:

Protection - MassDEP File #:006-1844
Bureau of Resource Protection - Wetlands ?:I')Efr Tran;ag;‘;f‘:&l347l 79
WPA Form 5 - Order of Conditions ELomE

Massachusetts Wetlands Protection Act M.G.L. ¢. 131, §40

(M.G.L. c. 131, § 40), and is inconsistent with the wetlands regulations (310 CMR 10.00). To the extent that the
Order is based on a municipal ordinance or bylaw, and not on the Massachusetts Wetlands Protection Act or
regulations, the Department has no appellate jurisdiction.

G. Recording Information

This Order of Conditions must be recorded in the Registry of Deeds or the Land Court for the district in which the
land is located, within the chain of title of the affected property. In the case of recorded land, the Final Order shall
also be noted in the Registry's Grantor Index under the name of the owner of the land subject to the Order. In the case
of registered land, this Order shall also be noted on the Land Court Certificate of Title of the owner of the land
subject to the Order of Conditions. The recording information on this page shall be submitted to the Conservation
Commission listed below. '

BOSTON

Conservation Commission

Detach on dotted line, have stamped by the Registry of Deeds and submit to the Conservation Commission.

BOSTON
Conservation Commission

Please be advised that the Order of Conditions for the Project at:

50BATTERY STREET 006-1844
Project Location MassDEP File Number
Has been recorded at the Registry of Deeds of:
Suffolk 67228 310
County Book Page s
for: ?Mr,, by |, gl CD/\J/&*M[/ [ it 23 /ﬁ/,'/(/’/’
Property Owner

and has been noted in the chain of title of the affected property in:

Book ' Page

Tn accordance with the Order of Conditions issued on:

02/17/2022
Date

If recorded land, the instrument number identifying this transaction is:

Instrument Number

If registered land, the document number identifying this transaction, is:

16255
Document Number
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January 19, 2022
Attachment - Special Conditions
Burroughs Wharf Condominium Trust, Pile and underdeck repairs and replacement of guide piles
and a floating dock, 50 Battery St
North End, Boston Harbor (LUO, LSCSF)
DEP File No. 006-1844 / BOS File No. 2022-006

GENERAL SPECIAL CONDITIONS

21.The term “Applicant” as used in this Order of Conditions refers to the applicant, owner, any
successor in interest or successor in control of the property, or assigns referenced in the
Notice of Intent, supporting documents and this Order of Conditions. The Boston
Conservation Commission (hereinafter “the Commission”) must be notified in writing within
30 days of all transfers of title of any portion of property that take place prior to the issuance
of the Certificate of Compliance (hereinafter “COC”).

22.The Applicant must attach a copy of this Final Order of Conditions (hereinafter “the Order”)
to the contract documents associated with this project.

23.The property that is the subject of this Order and upon which the project is located will be
referred hereinafter as “the subject property” or the “project site”.

24.The Commission reserves the right to impose additional conditions or require the submittal
of additional information as necessary to protect the interests of the Massachusetts Wetlands
Protection Act (hereinafter “the Act”) and the Resource Area Values of the City of Boston
Wetlands Protection Ordinance (hereinafter “the Ordinance”).

25.1t is the responsibility of the Applicant to complete all reviews required by any local, state,
and federal agencies with jurisdiction over the activity that is the subject of this Order, and to
procure all required permits or approvals. Any such permits or approvals shall be made
available upon demand by the Commission or Commission Staff.

26.Any mitigation measures required by federal, state, or other local agencies that may impact
wetland resource areas must be submitted to Commission Staff for review to determine what
level of permitting or authorization will be necessary.

27.Any person performing work on the activity that is the subject of this Order is individually
responsible for understanding and complying with the requirements of this Order, the Act,
the implementing regulations at 310 CMR 10.00, and the Ordinance and Regulations, as
applicable.

28.The Applicant is hereby instructed to review these conditions with all contractors and
workers involved in on-site operations prior to the commencement of work on this project.
Any contractors and workers arriving after construction commences must also be apprised of
these conditions.

29. A copy of the Order, including all referenced documents and plans, and all other subsequent
approvals and directives issued by the Commission, must be available for inspection at the
project site.

30.A member of the Commission or its agent may enter and inspect the property and the
activities that are the subjects of this Order at all reasonable times, with or without probable
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cause or prior notice, and until a Certificate of Compliance is issued, for the limited purpose
of evaluating compliance with this Order, the Act, and the Ordinance.

31.The Applicant must inform the Commission of any violation of this Order and any other
project related spill or accident that may impact any wetland resource areas or 100-foot
Buffer Zone (hereinafter “buffer zone”) as soon as possible and at least by the end of the
business day, and must take appropriate action to mitigate impacts from such a spill or
accident. The Applicant or site supervisor must notify the City of any emergency by calling
Commission Staff at 617-635-3850 from 9:00 AM - 5:00 PM, Monday - Friday and, at all other
times, by calling the Mayor's Office's 24-hour Hotline at 617-635-4500. On the date of the
issuance of this Order, the appropriate contact is Nicholas Moreno, Conservation Agent:
cc@boston.gov

32.Anti-degradation provisions of the Massachusetts Surface Water Quality Standards protect
all waters including wetlands. The contractor must take all steps necessary to assure that the
proposed activities will be conducted in a manner which will avoid violations of said
standards.

33.No work permitted by this Order shall commence, including the clearing of trees and shrubs
or disturbance of soils, except that minimal disturbance of shrubs and herbaceous plants
absolutely necessary in order to place erosion or sedimentation control devices where
required, prior to fulfilling all of the prior to the commencement of work requirements
included herein and receiving authorization from Commission Staff.

34.All work shall be halted on the project site if the Commission, Commission Staff, or the
Department determines that any of the work is not in compliance with this Order.

35.All project related correspondence and submittals to the Commission regarding this Order
must indicate the DEP File number: 006-1844 and BOS File number: 2022-006.

LIMIT OF WORK & EROSION CONTROLS

36.Construction activity will be confined within the limits of work as represented on the final
plans. There may be no staging of construction materials, storage of construction
equipment, clearing or disturbance to land beyond the limit of work.

37.There may be no overnight stockpiling or storage of construction material including
unconsolidated material, piles, debris, petroleum products or hydraulic fluids (or equipment
containing these products or fluids) within the buffer zone, 25 feet of the coastal bank, or
the 100-year flood plain. Erosion and sediment control containment measures must be
installed and maintained between wetland resource areas and any stored construction
materials or staged construction equipment. Under no circumstances may the project
contractor store, stage or locate unconsolidated material or construction equipment not
directly associated with the project and subject site within resource areas or the buffer
zone. At the request of the Applicant, Commission Staff may authorize construction lay-
down areas within the buffer zone or the 100-year floodplain for storage of equipment
during the construction period only.
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SPILL MANAGEMENT

38.There may be no discharge or spillage of fuel, oil, or any other pollutant from this project into
adjacent wetland resource areas or buffer zones associated with those resource areas. Any
equipment used in any wetland resource area or buffer zone that uses fuel, oil or hydraulic
fluid must be inspected daily for leakage. Any equipment that requires repair must be
repaired outside of any wetland resource area or buffer zone. Any equipment that uses fuel,
oil and /or hydraulic fluid must be staffed at all times while operational within wetland
resource areas or buffer zones. Equipment must not be re-fueled within any wetland
resource areas.

PRIOR TO COMMENCEMENT OF WORK

39. Prior to the commencement of work, the Applicant must submit final plans signed and
stamped by a professional engineer, land surveyor, or landscape architect, as applicable, to
Commission Staff. Commission Staff will determine if there have been significant revisions
made to the plans referenced in this Order that may require further Commission review.

40.Prior to the commencement of work on any section of this project, the Applicant must notify
the Commission and, at the request of the Commission, may arrange an on-site conference of
representatives of the Commission, the contractor, the project engineer and the Applicant to
ensure that all the conditions of this Order are understood. The Commission must be
notified at least 48 hours in advance of the date upon which construction activities on the
site are to proceed. All appropriate construction impact mitigation measures must be in place
prior to initiation of work on the project site.

41.Prior to the commencement of work, the Applicant and /or their contractor must provide to
the Commission written notification of the name, title, address and telephone numbers of the
person or persons designated by the project proponent to be responsible for compliance with
the Order on site. An emergency telephone number must be provided in the event that
action is required during non-working hours.

42.Prior to the commencement of work, the project supervisor overseeing daily operations at
the site must read this Order and sign a copy of each page, indicating that each condition has
been read and understood. These signed pages must be submitted to Commission Staff.

43.Prior to the commencement of work, the Applicant or their contractor must submit a final
erosion and sediment control plan for review and approval by Commission Staff. Final plans
showing the points of discharge, wheel wash stations, sedimentation tanks and basins, oil
separating equipment and other engineering structures should be provided to the
Commission with a certified engineer’s stamp and signature. To satisfy this condition the
Applicant may submit a Storm Water Pollution Prevention Plan (SWPPP) required under the
NPDES Construction General Permit for Storm Water Discharges for Construction Activities.
The approved plan will be a condition of this Order by reference herein.

44.The contractor must submit a construction materials and equipment staging plan 30 days
prior to the commencement of work for Commission Staff review and approval. Project
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related staging areas will be subject to all conditions herein. Staging areas located outside
the project footprint, as indicated on the approved project plan of record, and within wetland
resource areas and the buffer zone may be subject to further Commission review.

45.Prior to the commencement of work, the Applicant and /or their contractor shall develop a
spill management plan for any hazardous materials that may be employed during work in the
resource area, buffer zone or over the water, and submit said plan to the Commission for
Commission Staff review and approval. Specifically, the Applicant should prepare to
effectively deal with spillage of fuel or hydraulic fluids from equipment and provide all
appropriate notifications, including to the Commission. A quick-absorbent material, such as
"Speedy Dry" or equivalent, must be stored in a dry readily available area at the work site, and
on any project related vessels, for use in the event petroleum-based fluids are spilled or
leaked. The contractor must have an oil sorbent boom at the project site and deploy the
boom immediately upon observing any petroleum sheen on the watersheet. The spent
material should be containerized and disposed of properly.

46.The Applicant or their contractor must keep a daily log summarizing all construction and
demolition activities of this project on every day that such activity occurs, noting turbidity
conditions, occurrence of fish kills, debris removal from resource areas and evaluations of
measures employed to reduce turbidity and other impacts to the water and wetland
resources. The condition of all drainage, erosion controls and sedimentation structures must
be noted in the daily log, as well as the performance of maintenance activities on such
structures. The contractor must provide Commission Staff with a draft construction
inspection form prior to commencement of work on the project site. This log must be kept at
the work area and made available upon demand by Commission Staff.

47.The Applicant or their contractor must submit to Commission Staff 30-days prior to the
commencement of dredging activity a plan outlining the procedures to be employed by the
dredge contractor to ensure that dredge disposal to CAD cells and CAD cell capping does not
occur beyond the cell footprint. The contractor should utilize highly accurate, real-time
positioning equipment for disposal and capping, such as a differential global positioning
system.

48.Prior to construction, the applicant must submit the exact means and methods being used for
the repair work for Commission staff review and approval.

DURING CONSTRUCTION

GENERAL

49.There shall be no additional alterations of areas under the Commission’s jurisdiction without
the required review(s) and permit(s). This condition shall survive the expiration of this Order,
and shall be included as a continuing condition in perpetuity on the COC.

50.The Applicant shall notify Commission Staff immediately if any damage is caused as a direct
result of this project to any wetland resource area or buffer zone. It shall be the responsibility
of the Applicant to submit to the Commission for its review and approval a repair or
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restoration plan depicting the remedial steps proposed to restore the wetland resource areas
or buffer zone to its previous condition. Sedimentation of any resource area shall be
considered fill of that wetland resource area.

5L.If any unforeseen problems occur during construction which may affect the interests of the
Act, the Resource Area Values of the Ordinance, or regulations promulgated thereunder, the
Commission shall immediately be notified, and an immediate meeting shall be held between
the Commission or Commission Staff, the Applicant, and other concerned parties to
determine the correct measures to be employed. The Applicant shall then act to correct the
problems using the corrective measures agreed upon. Subsequent to resolution, the activity
and resulting actions shall be documented in writing.

52.The Applicant must regularly remove and dispose of debris on all wetland resources areas on
the project site. This is a perpetual maintenance condition that will not expire upon issuance
of a COC.

53.The Applicant must maintain the project site free of trash and debris during any down time or
hiatus in the project during the term of this Order.

54.The Applicant and /or their contractor must clean the work area at the end of each workday
to prevent wind deposition of fugitive dust and accumulation of debris in the buffer zone or
wetland resource areas. All stored excavate or fill must be contained with appropriate best
management practices when not in use. Special attention should be given by the contractor
to securing covers on stored excavate, fill, dumpsters and roll-off containers over the
weekend or during down time.

55.Disposal of all construction materials, demolition debris and excess fill must be done in
accordance with applicable federal, state, and local laws. Proof of proper disposal must be
provided in the form of copies of bills of lading, disposal receipts or manifests to Commission
Staff upon request.

56.0n-site discharge of untreated, decanted water from construction dewatering to resource
areas is prohibited. If on-site discharge becomes necessary, the Applicant must submit a plan
indicating dewatering methodology, water quality monitoring measures, and staging location
of dewatering equipment for Commission Staff review and approval. Any approved
dewatering must treat decanted water according to additional conditions deemed necessary
by Commission Staff.

57.Trucks entering and leaving the site must have their loads completely covered in compliance
with M.G.L. Chapter 85 § 36. Vehicles that accumulate soil or any unconsolidated material on
their tires due to exposed ground conditions at the site must be thoroughly washed to avoid
tracking of material onto the public way.

58.The contractor must have designated washout areas for concrete equipment that will be
comprised of impermeable material and sized to contain project concrete wastes and wash
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water. Washout areas may not be located in the vicinity of storm drain inlets, stormwater
conveyance, surface waters or wetlands.

59.All equipment and unconsolidated materials must be removed from areas subject to the 1%
annual chance flood (100-year flood, Zone A) in advance of significant rainfall that will exceed
the volume of a 2-year storm event.

60.All equipment and unconsolidated materials must be removed from the Land Subject to
Coastal Storm Flowage (Special Flood Hazard Areas subject to inundation by the 1% annual
chance flood) in advance of any forecasted flooding event.

IN-WATER/WATERSIDE CONSTRUCTION

61.If at any time during the implementation of the project a fish kill or significant water quality
problem occurs in the vicinity of the project, all site related activities impacting the water
must cease until the source of the problem is identified and adequate mitigating measures
employed to the satisfaction of the Commission.

62.All project-related materials must be contained from migration into wetland resource areas
and all practical precautions must be used during any water-based work. The Applicant
and /or their contractor will be responsible for the removal of any project-related debris,
material, machinery or equipment lost, dumped, thrown into, or otherwise entering any
wetland resource area, regardless of whether it is within or outside of the project limits. The
proponent must seek Commission approval for any remedial action involving substantial
impacts to wetland resource areas.

63.The contractor must have a boat available for the collection and removal of project related
trash and debris within wetland resource areas and on the watersheet. The contractor will
contain and collect all floating debris that results from the project and collect it along with
solid waste including trash. The collected debris and trash will be placed into containers and
periodically removed for proper disposal.

64.All vessels working at this site must be maintained in seaworthy condition. Should any vessel
or barge associated with the project sink the Commission must be informed immediately. The
proposed work and placement of barges should be coordinated with vessels that navigate in
the affected waterways. All vessels and floating equipment must be anchored or moored
when not in use and have proper lighting per U.S. Coast Guard requirements. Barges must be
anchored with spuds or tied off to a secure structure; under no circumstances should
construction equipment on the barge be utilized for purposes of anchoring. Project related
vessels may not rest upon tidal flats.

65.All deck gear and equipment stored on project-related vessels must be secured at the end of
each workday and inspected for any leakage. All project-related vessels must have a spill kit
containing sorbent materials on the vessel at all times. All material stored on project related
vessels must be contained so as not to enter the resource area. Petroleum products and
hydraulic fluids must be stored within leak-proof lockers secured to the deck of the vessel.





Page 7 of 7
January 19, 2022
Attachment - Special Conditions
Burroughs Wharf Condominium Trust, Pile and underdeck repairs and replacement of guide piles
and a floating dock, 50 Battery St
North End, Boston Harbor (LUO, LSCSF)
DEP File No. 006-1844 / BOS File No. 2022-006

STORMWATER MANAGEMENT

66.All sheet flow from areas where vehicles drive or park must be directed toward catch basins
that meet BWSC Specifications.

67.There may be no parking of contractor or laborer vehicles in any resource area or associated
buffer zone without proper stormwater controls or best management practices installed.

PRIOR TO THE CERTIFICATE OF COMPLIANCE CONDITIONS

68.Upon completion of all work regulated by this Order and final soil stabilization, the
Applicant shall submit a Request for a COC to the Commission. The request shall include
detailed as-built plans depicting the post construction conditions of the project site, and a
compliance statement. Both must be signed and stamped by a professional engineer, land
surveyor, or landscape architect, as applicable, certifying that the work has been completed
in accordance with the conditions of this Order and the final site plans referenced herein.

69. Prior to the issuance of a Certificate of Compliance, the applicant must submit a full report
on how they plan to incorporate resilience into the site and provide the Commission a full
understanding of how those measures will work, how they will tie into the City’s resiliency
plan, and how they will impact approximate properties.

ADDITIONAL CONDITIONS

GENERAL

70.There may be no dumping of leaves, grass clippings, brush, fill or other debris into wetland
resource areas. No mulch shall be placed into wetland resource areas. This is a perpetual
condition that will not expire upon issuance of a COC.
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A. General Information

6.

General Project Description:

The proposed project involves jacketing the existing steel piles and making localized repairs
to the concrete superstructure and deck under the North, Central, and South Wharf, as well
as, replacing (in kind) the floating dock located between the North and South Wharfs. These
repairs are to take place at Burroughs Wharf at 50 Battery Street, Boston, MA. The steel pile
jacketing will consist of installing leave-in-place concrete filled fiberglass jackets on 153 steel
H piles supporting the North, Central, and South Wharf. These jackets will extend from the
top of the piles down to the mudline. Additionally, there are a few areas on the concrete
beams, pile caps, and deck that require repairing. The spall and disintegration repairs will be
made by chipping and removing unsound concrete and exposed reinforcing steel and
repairing the areas with new concrete. These repairs are regular maintenance and typical
with this type of structure in this location. Similar repairs have been done over the life of the
structure with the last set of these repairs completed in 2017.

In addition, the existing floating dock located between the North and South Wharfs will be
replaced in kind. This dock consists of a roughly 8 foot wide by 90 foot long floating dock
anchored by four steel pipe guide piles. The floating dock is utilized by Boston water taxis as
well as other small crafts and is accessed by a gangway extending down from the South
Wharf.

Project Completion Methods

A contractor has not been selected as of this application submittal date, but the project
management team will ensure that a qualified marine contractor with extensive experience
with similar projects is selected. The contractor will likely determine the best procedure for
construction. It is anticipated that they will be able to conduct much of the work to install the
pile jackets and perform the concrete repairs using floating work platforms and stage most of
the repairs from a barge. The jacketing of the piles will consist of cleaning the existing piles
using typical water blasting methods, installing of the cylindrical fiberglass jacket and a welded
wire mesh within, and filling the void between the pile and jacket with concrete. The filling of
the void with concrete will be done through ports in the fiberglass jackets. Prior to pumping
grout, all gaskets and seams will be checked to ensure a tight fit and prevent material from
leaving the jackets. The concrete repairs on the pile caps and edge of deck will be performed
using typical concrete restoration methods. This will include removal of unsound concrete,
exposure to reinforcing steel where applicable, proper cleaning and preparation methods, and
forming of new concrete within these areas. Concrete removal depths will be done in
accordance with project plans and other documents including standards for concrete
restoration. Containment will be used to ensure no material is dropped into the waterway in
both the removal of existing material and the installation of new concrete. The work to replace
the floating dock (removal of the existing guide piles and dock, and installing the new floating
dock and guide piles) as well as replacing the timber landing will likely be done using a barge
mounted crane. The four existing steel pipe guide piles of the floating dock and the two
existing timber piles of the landing will be pulled using the barge mounted crane, and the
existing floating dock removed. The four new steel pipe guide piles will be driven, using most
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likely a vibratory hammer if needed, to anchor the new floating dock and the new floating dock
will be brought to the site and attached to the new guide piles. Once the new floating dock
has been anchored to the guide piles, the existing gangway will then be re-installed from the
deck of the wharf to the dock. The proposed replacement guide piles and floating dock will be
installed within the same footprint as the existing dock. An additional barge will likely be
required to aid in the storing of the materials. In addition to the barges and floating work
platforms, the contractor will likely use a small tugboat and small utility boat. The float can
most likely be fabricated offsite and brought to the site. The contractor will be required to abide
by all necessary local, state, and federal construction regulations as well as all conditions
applied to the project by the Order of Conditions. They will also be held to all necessary safety
regulations and navigational regulations set forth by the U.S. Coast Guard.

Statement on Climate Resiliency

In consideration of climate change and sea level rise. This project will help improve the pier’s
ability to withstand the increase in storm intensity and frequency by helping rehabilitate the
deck, pile caps, and piles and prevent further deterioration that will only be exacerbated by
sea level rise and storms. The pier is already established and has enough height in its current
construction to be able to withstand some sea level rise. Raising the elevation of the pier is
not a reasonable undertaking. The scope of the repairs is relatively minor is regards to the
costs associated with elevating the pier. The scope of the repair is also isolated to the piles
and underdeck so changing other aspects of the pier was not considered during this project.
In the future, as repairs on other areas of the pier become required, other alternatives can be
examined.

This project will also not alter the pier’s ability to manage stormwater, runoff, or flooding. The
repairs are confined to the underside of the pier and will not alter the pier’s ability to drain
water off of or through it.

The project being mainly below the high tide line means there will be no adverse heat effects
and will not alter the ground cover or the water temperature.

The engineering team has utilized all available best management practices to ensure that the

project meets the projected life cycle and will not unnecessarily change or impede navigation
to the surrounding area or impacts to the resource areas.

B. Buffer Zone and Resource Area Impacts (temporary & permanent)
3. Coastal Resource Areas:

1.0 Land Under Ocean

Land Under Water Bodies and Waterways is defined in 310 CMR 10.25(2) as “land extending
from the mean low water line seaward to the boundary of the municipality's jurisdiction and
includes land under estuaries”. The Nearshore Area is defined as “land under the ocean
means that land extending from the mean low water line to the seaward limit of a municipality's
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jurisdiction, but in no case beyond the point where the land is 80 feet below the level of the
ocean at mean low water”.

1.1 Performance Standards

This project falls is significant to storm damage prevention under the following statement:

“When land under the ocean or nearshore areas of land under the Ocean are found to be
significant to the protection of marine Fisheries, protection of wildlife habitat, storm damage
prevention or flood control, 310 CMR 10.25(3) through (7) shall apply”.

3) Improvement dredging for navigational purposes affecting land under the ocean shall
be designed and carried out using the best available measures so as to minimize
adverse effects on such interests caused by changes in:

(a) bottom topography which will result in increased flooding or erosion caused by
an increase in the height or velocity of waves impacting the shore;

(b) sediment transport processes which will increase flood or erosion hazards by
affecting the natural replenishment of beaches;

(c) water circulation which will result in an adverse change in flushing rate,
temperature, or turbidity levels; or

(d) marine productivity which will result from the suspension or transport of
pollutants, the smothering of bottom organisms, the accumulation of pollutants
by organisms, or the destruction of marine fisheries habitat or wildlife habitat.

These regulations do not apply as the project does not include maintenance dredging.

4) Maintenance dredging for navigational purposes affecting land under the ocean shall
be designed and carried out using the best available measures so as to minimize
adverse effects on such interests caused by changes in marine productivity which will
result from the suspension or transport of pollutants, increases in turbidity, the
smothering of bottom organisms, the accumulation of pollutants by organisms, or the
destruction of marine fisheries habitat or wildlife habitat.

These regulations do not apply as the project does not include maintenance dredging
for navigational purposes.

5) Projects not included in 310 CMR 10.25(3) or (4) which affect nearshore areas of land
under the ocean shall not cause adverse effects by altering the bottom topography so
as to increase storm damage or erosion of coastal beaches, coastal banks, coastal
dunes, or salt marshes.

This project includes affecting the nearshore area of the land under ocean. The
proposed pile jackets will have an impact of approximately 450 square feet. However,
it will not adversely or significantly affect the bottom topography in Boston Harbor. The
floating dock and adjacent timber landing are being replaced in kind and therefore
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should not have any additional impact. The footprint of the project is minimal and will
not increase storm damage, erosion of coastal beaches, coastal banks, coastal dunes,
or salt marshes.

6) Projects not included in 310 CMR 10.25(3) which affect land under the ocean shall if
water-dependent be designed and constructed, using best available measures, so as
to minimize adverse effects, and if non-water-dependent, have no adverse effects, on
marine fisheries habitat or wildlife habitat caused by:

(@)

(b)

(c)

(d)

(e)

alterations in water circulation;

The project will not alter the water circulation of Boston Harbor. The footprint
is as minimal as possible, and the floating dock will not alter the water
circulation in the harbor.

destruction of eelgrass (Zostera marina) or widgeon grass (Rupia maritina)
beds;

This does not apply because there is no eelgrass in the area of the project.
alterations in the distribution of sediment grain size;

This does not apply because the project will not add any or alter the distribution
of sediment grain size. The bottom will remain larger untouched except within
the footprint and that area is minimal.

changes in water quality, including, but not limited to, other than natural
fluctuations in the level of dissolved oxygen, temperature or turbidity, or the
addition of pollutants; or

The project will not affect the water quality in any way. The proposed mitigation
measures to reduce impacts to water quality due to the construction activities
will be to have the Contractor deploy a floating debris boom and turbidity
curtain around the proposed repair areas. This will prevent dispersal of debris
material during construction work from migrating into the river. Additionally, the
contractor shall be required to have hazardous materials spill prevention and
clean up kits available on site for any waterborne equipment. The steel piles
will not alter the temperature, dissolved oxygen, turbidity, and will not add
pollutants.

alterations of shallow submerged lands with high densities of polychaetes,
mollusks or macrophytic algae.

The project location does not have high densities of polychaetes, mollusks, or
macrophytic algae.





7) Notwithstanding the provisions of 310 CMR 10.25(3) through (6), no project may be
permitted which will have any adverse effect on specified habitat sites of rare

vertebrate or invertebrate species, as identified by procedures established under 310
CMR 10.37.

The project does not have any adverse effects on specified habitat sites of rare
vertebrate or invertebrate species. There are no species listed in this area. See the

attached map.

2.0 Land Subject to Coastal Storm Flowage

Federal Emergency Management Agency (FEMA) Flood Insurance Rate Maps (FIRM) for
the city of Boston FEMA Community Panel Map Number 25025C0081J was reviewed. As
per review of the FIRM map, the project is located in Zone AE (EL. 10.0 in reference to
NAVD88) of this resource area.

Land Subject to Coastal Storm Flowage is defined in 310 CMR 10.04 as the “land subject to
any inundation caused by coastal storms up to and including that caused by the 100-year
storm, surge of record or storm of record, whichever is greater”. The project falls into the AE
Zone, meaning the elevation of water will be, as noted on the FEMA map, EL. 10.0 in
reference to NAVD88. The entire project falls below this elevation. The project does not alter
or affect, in any way, the ability of the seawall, or waterfront area, to control coastal flooding
or impede its ability to prevent coastal storm damage. The CZM Coastal Manual states “may
deflect, reflect, and redirect storm waves, affecting adjacent properties, landward areas, and
the subject property with wave energy, overwash, and flood waters”.

This project involves typical maintenance repairs and the jacketing of existing piles. The
project has had no adverse effects on the neighboring properties or the channel as a whole
in regards to wave action or coastal flooding.

The CZM Coastal Manual also states “When Commissions determine that land subject to
coastal storm flowage overlays other resource areas listed in the Regulations, the applicable
performance standards for each resource area should be applied and the project should be
appropriately conditioned to protect all stated interests”. This project, as noted above, meets
all of the performance standards for the resource areas.

3.0 Waterfront Area

Waterfront Area is defined in the Boston Wetlands Ordinance as started below:

The portion of the buffer zone which extends twenty-five (25) feet horizontally from the
edge of the following wetland resource areas:
1. Any coastal beach, dune, bank, tidal flats, rocky intertidal shores, salt marshes
or land containing shellfish; or
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2. Any inland bank, lake, pond, intermittent stream, brook, creek or riverfront
area.

In this case, the Waterfront Area applies to the area that extends 25 feet horizontally from
the edge of the coastal bank that is the seawall under the piers.

3.1 Performance Standards

There are not set performance standards listed in the Boston Wetlands Ordinance.
However, there is the requirement that public access to the waterfront is maintained. This
project should not impede public access to the waterfront.

Other Applicable Standards and Requirements

Is this project subject to provisions of the MADEP Stormwater Management
Standards?

This project is not subject to the provisions of the MADEP Stormwater Management
Standards. The Standards are not applicable to this project since no stormwater is generated
and the project will not alter or have any impact to any resource area.

Additional Information

USGS Map is included in Appendices.

A site plan with proposed activities is included in the submitted drawing set.
Method for BVM:

BVM and other resource area boundary delineations were identified by visual observation.

Plan Information:

Plan Title Date
M-01 Site Plan 2022
M-02 North Wharf Repair Plan 2022
M-03 Central and South Wharf Repair Plan 2022
M-04 Repair Details 2022
M-05 Floating Dock Replacement 2022
SK-01 Alt Pile Jacket 2022
SK-02 New Gangway Landing 2022
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BOSTON, MA 02109

THEOHARIDES THEOHARIS
357 COMMERCIAL ST #725
BOSTON, MA 02109

TILLOTSON DIANE C
77 CORRELL ST
NEWTON LOWER FALL, MA 02462

UNION WHARF CONDOMINIUM TR
295 COMMERCIAL
BOSTON, MA 02109

VILAR ALFREDO J
22 DOANE RD
MEDFORD, MA 02155

VITELLO D CYNTHIA
357 COMMERCIAL ST, #506
BOSTON, MA 02109

WILDERMUTH MARK B
9 UNION WHARF #9
BOSTON, MA 02109

WONG STEPHANIE L
105 PINE STREET
BELMONT, MA 02478

YUNG FRANKLIN CC
357 COMMERCIAL ST #804
BOSTON, MA 02109

ZERVOS COSTAS
357 COMMERCIAL ST #302
BOSTON, MA 02109

TEMPLE REGINA
357 COMMERCIAL ST, #119
BOSTON, MA 02109

THOMAJAN GREGORY Z
C/O GREGORY THOMAJAN
343 COMMERCIAL ST #604

BOSTON, MA 02109

TORRISI CARMINE RICHARD
357 COMMERCIAL ST #708
BOSTON, MA 02109

UNIT 814 REALTY TRUST
C/O KATHLEEN M QUIRK
28 HILLCREST ROAD
NEEDHAM, MA 02492

VISCONTI MICHELE T
32 ATLANTIC ROAD
SWAMPSCOTT, MA 01907

WAN MICHAEL
343 COMMERCIAL ST, UNIT 209
BOSTON, MA 02109

WOLOSZ JUSTIN J
343 COMMERCIAL ST, UNIT 302
BOSTON, MA 02109

WOODS CHRISTOPHER K
357 COMMERCIAL ST UNIT 110
BOSTON, MA 02109

ZAVRL FRANK
87 SALEM ST
ANDOVER, MA 01810

ZHAO XIAOJUAN
357 COMMERCIAL ST #811
BOSTON, MA 02109

THO06 UNION WHARF REALTY TRUST
C/0 JOHN FLOOD
343 COMMERCIAL ST #6
BOSTON, MA 02109

TIBERI MASSIMO
357 COMMERCIAL ST, #101
BOSTON, MA 02109

TROJAN BRIAN
357 COMMERCIAL ST, UNIT 718
BOSTON, MA 02109

UNITED STATES OF AMERICA
411 COMMERCIAL
BOSTON, MA 02113

VITALE DIANA R
4 MY WAY CIRCLE
WILMINGTON, MA 01887

WEINREICH DAVID
26 VINTON ST
SOUTH BOSTON, MA 02127

WONG KERI F
357 COMMERCIAL ST #307
BOSTON, MA 02109

YAU MO WAI
357 COMMERCIAL ST, #306
BOSTON, MA 02109

ZEGHIBE ROGER W
343 COMMERCIAL ST #312
BOSTON, MA 02109
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Conservation Commission

AFFIDAVIT OF SERVICE
FOR ABUTTER NOTIFICATION

Under the Massachusetts Wetlands Protection Act
and Boston Wetlands Ordinance

[, Ryanvoung , hereby certify under pains and penalties of perjury that that at least
one week prior to the public hearing, I gave notice to abutters in compliance with the second
paragraph of Massachusetts General Laws Chapter 131, section 40, and the DEP Guide to Abutter

Notification dated April 8, 1994, in connection with the following matter:

A Request for an Amendment  wags filed under the Massachusetts Wetlands Protection Act

The Abutter Notification For, the list of abutters to whom it was given, and their addresses are
attached to this Affidavit of Service.

05/03/2022

CITY of BOSTON

1CITY HALL SQUARE BOSTON, MA 02201-2021 | ROOM 709 | 617-635-3850 | ENVIRONMENT@BOSTON.GOV
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City of Boston
Mayor Martin J. Walsh

NOTIFICATION TO ABUTTERS
BOSTON CONSERVATION COMMISSION

In accordance with the Massachusetts Wetlands Protection Act, Massachusetts General Laws Chapter 131,
Section 40, and the Boston Wetlands Ordinance, you are hereby notified as an abutter to a project filed with the
Boston Conservation Commission.

A. Burroughs Wharf has filed a Notice of Intent with the Boston Conservation Commission seeking
permission to alter an Area Subject to Protection under the Wetlands Protection Act (General Laws Chapter
131, section 40) and Boston Wetlands Ordinance.

B. The address of the lot where the activity is proposed is 50 Battery Street, Boston, MA.

C. We are requesting the Order of Conditions be Amended to change the jacketing method from form fitting
H-pile shaped jackets with a 1 inch (min) epoxy fill to cylindrical jackets with 3 inch (min) concrete fill
beyond the edges of the pile. The pile jackets themselves will remain fiberglass. Additionally, it has been
decided that the piles will extend full length down to the mudline. In our original NOI Application, we
presented two length options for the jackets; one extending down to the mudline, and one down to -4’
(MLW).

An additional change to the project is the addition of replacing an existing timber landing located at the top
of the gangway for the floating dock to be replaced. This replacement will be in-kind except for the material
type to be used for the decking which will be a composite decking material rather than timber like the
existing structure. As part of this repair the two existing timber piles supporting the timber landing will be
removed and replaced in-kind.

D. Copies of the Notice of Intent may be obtained by contacting the Boston Conservation

Commission at CC@boston.gov.

E. Copies of the Notice of Intent may be obtained from Ryan Young (Representative) at
youngr@childseng.com between the hours of 8am to 4pm, Monday through Friday.

F. In accordance with the Commonwealth of Massachusetts Executive Order Suspending Certain Provisions
of the Open Meeting Law, the public hearing will take place virtually at https://zoom.us/j/6864582044. If
you are unable to access the internet, you can call 1-929-205- 6099, enter Meeting ID 686 458 2044 # and use
# as your participant ID.

G. Information regarding the date and time of the public hearing may be obtained from the Boston Conservation
Commission by emailing CC@boston.gov or calling (617) 635-3850 between the hours of 9 AM to 5 PM,
Monday through Friday.

NOTE: Notice of the public hearing, including its date, time, and place, will be published at least five (5) days in
advance in the Boston Herald.

NOTE: Notice of the public hearing, including its date, tine, and place, will be posted
on www.boston.gov/public-notices and in Boston City Hall not less than forty-eight (48) hours
in advance.

NOTE: If you would like to provide comments, you may attend the public hearing or send written comments to
CC@boston.gov or Boston City Hall, Environment Department, Room 709, 1 City Hall Square, Boston, MA
02201.

NOTE: You also may contact the Boston Conservation Commission or the Department of Environmental
Protection Northeast Regional Office for more information about this application or the Wetlands Protection
Act. To contact DEP, call: the Northeast Region: (978) 694-3200.

CITY of BOSTON

1 CITY HALL SQUARE BOSTON, MA 02201-2021 | ROOM 709 | 617-635-3850 | ENVIRONMENT@BOSTON.GOV





BABEL NOTICE

English:

IMPORTANT! This document or application contains important information about your rights,
responsibilities and /or benefits. It is crucial that you understand the information in this document
and/or application, and we will provide the information in your preferred language at no cost to
you. If you need them, please contact us at cc@boston.gov or 617-635-3850.

Spanish:

{IMPORTANTE! Este documento o solicitud contiene informacion importante sobre sus derechos,
responsabilidades y /o beneficios. Es fundamental que usted entienda la informacién contenida en
este documento y /o solicitud, y le proporcionaremos la informacién en su idioma preferido sin
costo alguno para usted. Silos necesita, pongase en contacto con nosotros en el correo electronico
cc@boston.gov o llamando al 617-635-3850.

Haitian Creole:

AVI ENPOTAN! Dokiman oubyen aplikasyon sa genyen enfomasyon ki enpotan konsénan dwa,
responsablite, ak /oswa benefis ou yo. Li enpotan ke ou konprann enfomasyon ki nan dokiman

ak /oubyen aplikasyon sa, e n ap bay enfomasyon an nan lang ou prefere a, san ou pa peye anyen. Si
w bezwen yo, tanpri kontakte nou nan cc@boston.gov oswa 617-635-3850.

Traditional Chinese:

FEER | ENXHARHBERELSHENEHER, EE N/ REFWEEER. FEBLTLER
EMXHHRFERBHNEIER SHEMRR+I,EE., RMERERTCRUPERSE. NREEFE
R MIMEDFE cc@boston.gov BEEH 617-635-3850..

Vietnamese:

QUAN TRONG! Tai liéu hoac don yéu cau nay chira théng tin quan trong vé cac quyén, trach nhiém
va/hodc lgi ich ctia ban. Viéc ban hiéu r6 thong tin trong tai liéu va /hoac don yéu cau nay rat quan
trong, va chiing toi sé cung cdp thong tin bing ngdn ngir ban mudn ma khéng tinh phi. Néu quy vi
can nhiing dich vu nay, vui long lién lac véi ching toi theo dia chi cc@boston.gov hoac sé dién thoai
617-635-3850.

Simplified Chinese:

EREE ! SNXHREZRBFERELEXTEHNF, RE N/ HEANEEER, BESLTLER
XX HBBREREHLIER, ZNBEMNER+IEE, BNSEREEGREMERS. WREEAFE
BB AR HATHERFE cc@boston.gov BiEH# 617-635-3850.

CITY o BOSTON



mailto:cc@boston.gov

mailto:cc@boston.gov

mailto:cc@boston.gov

mailto:cc@boston.gov

mailto:cc@boston.gov

mailto:cc@boston.gov



Cape Verdean Creole:

INPURTANTI! Es dukumentu 6 aplikason ten informason inpurtanti sobri bu direitus,

rasponsabilidadis i/6 benefisius. E krusial ki bu intendi informason na es dukumentu i/6 aplikason
6 nu ta da informason na lingua di bu preferénsia sen ninhun kustu pa bo. Si bu prisiza del,
kontata-nu na cc@boston.gov 6 617-635-3850.
Arabic:
ol atiaal) 138 850 ) 5l Clo glaall agdi o Apaal) (e ) 8 o S s g Gl gin J sn Aage Sl slra o Gulail il 138 (5 siny Jaga
e Ly Juai¥l o o clgal) Aala 3 S 1) elile 24K gl () 50 Aliaiall @linly e slaall a0 Co gas, Gaadal
617-635-3850. 5 cc@boston.gov
Russian:
BAJKHO! B 5TOM JJOKYMEHTe WU 3asiBJIEHUU COEP>KUTCS BaykHas mHGOpMAaIms o BallInX IpaBax,
00513aHHOCTSIX U /1 JIbIOTax. [y Hac 04eHb BaXKHO, YTOOBI BbI IOHMMAJIN MTPUBEIEHHYIO B 3TOM
IOKyMeHTe U /WK 3asiBJIeHUU UHPOPMALIMIO, ¥ MbI TOTOBbI GECIJIATHO [IPEJOCTaBUTh BaM
nH($OpMaILMIO Ha NPeoYnTaeMOM BaMu si3bike. Eci BaM oHM HY>KHBI, IpOCh6a CBSI3aThCs C HAMU
110 aJipecy 3JIEKTPOHHOM MOYTHl cc@boston.gov, 1160 no tenedony 617-635-3850.
Portuguese:

IMPORTANTE! Este documento ou aplicativo contém Informacées importantes sobre os seus

direitos, responsabilidades e /ou beneficios. E importante que vocé compreenda as informacdes
contidas neste documento e/ou aplicativo, e nos iremos fornecer as informacdes em seu idioma de
preferéncia sem nenhum custo para vocé. Se precisar deles, fale conosco: cc@boston.gov ou
617-635-3850.

French:

IMPORTANT ! Ce document ou cette demande contient des informations importantes concernant

vos droits, responsabilités et /ou avantages. Il est essentiel que vous compreniez les informations
contenues dans ce document et/ou cette demande, que nous pouvons vous communiquer

gratuitement dans la langue de votre choix. Si vous en avez besoin, veuillez nous contacter a

cc@boston.gov ou au 617-635-3850.
/)
6y ™ oc

CITY o BOSTON
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CITY of BOSTON

Conservation Commission

NOTIFICACION PARA PROPIETARIOS Y/O VECINOS COLINDANTES
COMISION DE CONSERVACION DE BOSTON

De conformidad con la Ley de proteccion de los humedales de Massachusetts, el Capitulo 131, Seccion
40 de las Leyes Generales de Massachusetts y la Ordenanza sobre los humedales de Boston, por la presente
queda usted notificado como propictario o vecino colindante de un proyecto presentado ante la Comision
de Conservacion de Boston.

A. BURROUGHS WHARF CONDOMINIUM TRUST ha presentado una solicitud a la Comision de
Conservacion de Boston pidiendo permiso para modificar una zona sujeta a proteccion en virtud de la Ley de
proteccion de los humedales (Leyes generales, capitulo 131, seccion 40) y la Ordenanza sobre los
humedales de Boston.

B. La direccion del lote donde se propone la actividad es S0 Battery Street, Boston, MA 02109.

C. Solicitamos que se modifique el Pliego de Condiciones para cambiar el método de encamisado, pasando de
encamisados en forma de H con un relleno de epoxi de 1 pulgada (como minimo) a encamisados cilindricos con un
relleno de hormigén de 3 pulgadas (como minimo) que sobrepase los bordes del pilote. Las camisas de los pilotes
seguiran siendo de fibra de vidrio. Ademas, se ha decidido que los pilotes se extenderan en toda su longitud hasta el
lecho marino. En nuestra solicitud original de NOI, presentamos dos opciones de longitud para las camisas: una que
se extiende hasta el lecho marino y otra hasta -4' (MLW).

Un cambio adicional en el proyecto es la adicion de la sustitucién del rellano de madera existente situado en la parte
superior de la pasarela para el muelle flotante que se va a sustituir. Esta sustitucion se hara tal cual, a excepcion de la
clase de material que se utilizara para el entarimado, que sera un material de entarimado compuesto y no de madera
como la estructura existente. Como parte de esta reparacion, se retiraran los dos pilotes de madera existentes que
soportan el rellano de madera y se sustituiran por otros de la misma clase.

D. Se pueden obtener copias del Aviso de Intencion comunicandose con la Comision de
Conservacion de Boston en CC@boston.gov.

E. Las copias de la notificacion de intencion pueden obtenerse en Ryan Yo n
Re resentat e yo n r Idsen . 0 entrelas a to , Monday through Friday.

F. De acuerdo con el Decreto Ejecutivo de le Mancomunidad de Massachusetts que suspende ciertas disposiciones
de la Ley de reuniones abiertas, la audiencia publica se llevara a cabo virtualmente en https://zoom.us/
1/6864582044. Si no puede acceder a Internet, puede llamar al 1-929-205-6099, ingresar ID de reunion 686 458
2044 yusar como su ID de participante.

G. La informacion relativa a la fecha y hora de la audiencia publica puede solicitarse a la Co s n de
Conser a n de Boston por correo electronico a CC  oston. 0o o llamando al 1 5 1 entrelas9
AMylasSPM, del nesa ernes.

NOTA: La notificacion de la audiencia publica, incluida su fecha, hora y lugar, se publicard en el Boston
Herald con al menos cinco (5) dias de antelacion.

NOTA: La notificacion de la audiencia publica, incluida su fecha, hora y lugar, se publicara en
www.boston.gov/public-notices y en el Ayuntamiento de Boston con no menos de cuarenta y ocho (48) horas de
antelacion. Si desea formular comentarios, puede asistir a la audiencia publica o enviarlos por escrito a
CC@pboston.gov o al Ayuntamiento de Boston, Departamento de Medio Ambiente, Sala 709, 1 City Hall
Square, Boston, MA 02201.

NOTA: También puede comunicarse con la Comision de Conservacion de Boston o con la Oficina Regional del
Noreste del Departamento de Proteccion Ambiental para obtener mas informacion sobre esta solicitud o la Ley
de Proteccion de Humedales. Para comunicarse con el DEP, llame a la Region Noreste: (978) 694-3200.

NOTA: si tiene previsto asistir a la audiencia publica y necesita servicios de interpretacion, sirvase informar al
personal en CC@boston.gov antes de las 12 PM del dia anterior a la audiencia.

CITY of BOSTON

1CITY HALL SQUARE BOSTON, MA 02201-2021 | ROOM 709 | 617-635-3850 | ENVIRONMENT@BOSTON.GOV
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Professional translation services

TRANSLATION CERTIFICATE

I, Muneebur Rahman, certify to the best of my knowledge and belief that

the following is a true and accurate translation of the below-mentioned
document(s) from English to Spanish completed under my supervision this 4th
day of May, 2022.

Description of document(s): Burroughs Wharf Amendment
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Number of pages: 3
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Translation certificate: 1 page S, ey e
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SIGNATURE
On this 4th day of May, 2022, before me, the undersigned notary public,
personally appeared Muneebur Rahman who provedto me through satisfactory
evidence of identification, which was Massachusetts driver’s license, to be the
person who signed the above statement in my presence.
,. L sracevm. RIVERA
NOTARY PUBLIC'S SIGNATURE & SEAL *‘ﬁﬁﬂiﬁmﬁmﬁm
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Solicitamos que se modifique el Pliego de Condiciones para cambiar el método de
encamisado, pasando de encamisados en forma de H con un relleno de epoxi de 1 pulgada
(como minimo) a encamisados cilindricos con un relleno de hormigén de 3 pulgadas (como
minimo) que sobrepase los bordes del pilote. Las camisas de los pilotes seguiran siendo de fibra
de vidrio. Ademas, se ha decidido que los pilotes se extenderan en toda su longitud hasta el
lecho marino. En nuestra solicitud original de NOI, presentamos dos opciones de longitud para
las camisas: una que se extiende hasta el lecho marino y otra hasta -4' (MLW).

Un cambio adicional en el proyecto es la adicién de la sustitucion del rellano de madera
existente situado en la parte superior de la pasarela para el muelle flotante que se va a sustituir.
Esta sustitucion se hara tal cual, a excepcion de la clase de material que se utilizara para el
entarimado, que serd un material de entarimado compuesto y no de madera como la estructura
existente. Como parte de esta reparacion, se retiraran los dos pilotes de madera existentes que
soportan el rellano de madera y se sustituiran por otros de la misma clase.

RAN,

RYLLLLITY P

info@merrimacktranslations.com @ %r;gimiﬁéns

79 Merrimack St., Ste 200, Lowell, MA 01852 978-703-1030 translatiens





We are requesting the Order of Conditions be Amended to change the jacketing method
from form fitting H-pile shaped jackets with a 1 inch (min) epoxy fill to cylindrical jackets with 3
inch (min) concrete fill beyond the edges of the pile. The pile jackets themselves will remain
fiberglass. Additionally, it has been decided that the piles will extend full length down to the
mudline. In our original NOI Application, we presented two length options for the jackets; one
extending down to the mudline, and one down to -4’ (MLW).

An additional change to the project is the addition of replacing an existing timber landing
located at the top of the gangway for the floating dock to be replaced. This replacement will be
in-kind except for the material type to be used for the decking which will be a composite decking
material rather than timber like the existing structure. As part of this repair the two existing timber
piles supporting the timber landing will be removed and replaced in-kind.

an@‘!ﬂﬁpgiﬁ
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		Name: Ryan Young

		Date: 05/03/2022

		Application Type: [Request for an Amendment]

		Property Address: 50 Battery Street, Boston, MA 02109

		Applicant: Burroughs Wharf Condominium Trust

		Proposed Activity: Pile Jacketing and Pier Repairs at Burroughs Wharf






Issued and Recorded Order of Conditions



UARARNAS Clty Of BOSton ) CITY of BOSTON
WARANS En’u’l,’ronment Conservation Comrr|ission
| . ]

February 17, 2022

Ryan Young

Childs Engineering Corporation
34 William Way

Bellingham, MA 02019

CERTIFIED MAIL: 7021 2720 0000 1257 0358

RE: Notice of Intent for DEP File No. 006-1844 and BOS File No. 2022-006 from Childs Engineering on
behalf of the Burroughs Wharf Condominium Trust for the proposed pile and underdeck repairs and
replacement of guide piles and a floating dock located at 50 Battery St, North End, Boston, MA (LUO,
LSCSF)

Dear Mr. Young,

Pursuant to the Massachusetts Wetlands Protection Act, General Laws, Chapter 131, Section 40 and Boston
Wetlands Ordinance, Boston City Code, Ordinances, Chapter 7-1.4, I have enclosed the Order of
Conditions (“the Order”) for the above referenced project. Please arrange to have the Order recorded at
the Suffolk County Registry of Deeds in accordance with General Condition 9. Work on the project may
not begin until the Boston Conservation Commission receives the completed Recording Information form.

In accordance with General Condition 12 of the Order, upon completion of the project a Request for a
Certificate of Compliance (WPA Form 8A), must be filed with the Commission stating that the work has
been satisfactorily completed. If the project filing included plans stamped by a registered professional
engineer, architect, landscape architect or land surveyor a written statement by such professional must
accompany the Certificate request confirming that the project has been completed in substantial
compliance with the plans and the conditions of the Order.

Please make certain that all contractors and workers involved in the project review the permit
conditions as required. Please also ensure that the prior to construction requirements listed in the
Order are satisfied prior to the start of work.

If you should have any questions regarding the enclosed Order of Conditions you may contact Boston
Conservation Commission Staff at cc@boston.gov or 617-635-3850.

For the Commission,

Ml 77 )

Nicholas Moreno, Executive Director
Boston Conservation Commission

Enclosure: WPA Form 5

cc: DEP NERO
CITY o BOSTON




Massachusetts Department of Environmental Protection

- eDEP Transaction Copy

Here is the file you requested for your records.

To retain a copy of this file you must save and/or print.

Username: SMACARI
Transaction ID: 1347179
Document: .WPA Form 5 - 00C
Size of File: 135.51K
Status of Transaction: In Process

Date and Time Created: 2/17/2022:11:17:17 AM

Note: This file only includes forms that were part of your
transaction as of the date and time indicated above. If you need
a more current copy of your transaction, return to eDEP and
select to “Download a Copy” from the Current Submittals page.




' Massachusetts Department of Environmental Provided by MassDEP:

Protection MassDEP File #:006-1844
Bureau of Resource Protection - Wetlands eDEP Transaction #:1347179
WPA Form 5 - Order of Conditions City/Town:BOSTON

Massachusetts Wetlands Protection Act M.G.L. c. 131, §40

A. General Information

1. Conservation Commission BOSTON
2. Issuance a W 00C b.i~ Amended OOC
3. Applicant Details = :
a. First Name JIM b. Last Name RICHARD

c. Organization BURROUGHS WHARF CONDOMINIUM TRUST
d. Mailing Address 50 BATTERY STREET

e. City/Town BOSTON f. State MA g. Zip Code 02109
4. Property Owner
a. First Name M b. Last Name RICHARD

c. Organization =~ BURROUGHS WHARF CONDOMINIUM TRUST

d. Mailing Address 50 BATTERY STREET

e. City/Town BOSTON f. State MA g. Zip Code 02109
5. Project Location '

a.Street Address S0 BATTERY STREET

b.City/Town BOSTON c. Zip Code 02109
1%[338/;?;;?5 03 e. Parcel/Lot# 3040
f. Latitude "42.36640N g. Longitude 71.04955W
6. Property recorded at the Registry of Deed for:
a. County b. Certificate c. Book d. Page
SUFFOLK 18459 : 102
7.Dates

a. Date NOI Filed : 1/12/2022 b. Date Public Heaung Closed: 2/2/2022 c. Date Of Issuance: 2/17/2022
8 Final Approved Plans and Other Documents

a. Plan Title: b. Plan Prepared by: c. Plan Signed/Stamped by: d. Revised Final Date: e. Scale:
NORTH WHARF  CHILDS _
REPAIR PLAN ENGINEERING CHARLES ROBERTS 01/07/2022 1=10
SO CHILDS CHARLES ROBERTS 01/07/2022 1=10

REPAIR PLAN ENGINEERING

B. Findings

1.Findings pursuant to the Massachusetts Wetlands Protection Act

Following the review of the the above-referenced Notice of Intent and based on the information provided in tlus
application and presented at the public hearing, this Commission finds that the areas in which work is proposed is
significant to the following interests of the Wetlands Protection Act.

Check all that apply:
a. I~ Public Water Supply b. ¥ Land Containing Shellfish c.¥ Prevention of Pollution
d. I Private Water Supply e. ¥ Fisheries f. ™ Protection of Wildlife Habitat

Page 1 of 11 * ELECTRONIC COPY



Provided by MassDEP:
MassDEP File #:006-1844
eDEP Transaction #:1347179
City/Town:BOSTON

" Massachusetts Department of Environmental
Protection
Bureau of Resource Protection - Wetlands
WPA Form 5 - Order of Conditions
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40

| g. I~ Ground Water Supply h. ¥ Storm Damage Prevention i. ¥ Flood Control

2. Commission hereby finds the project, as proposed, is:

Approved subject to:

a.¥ The following conditions which are necessary in accordance with the performance standards set forth in the
wetlands regulations. This Commission orders that all work shall be performed in accordance with the Notice of
Intent referenced above, the following General Conditions, and any other special conditions attached to this
Order. To the extent that the following conditions modify or differ from the plans, specifications, or other
proposals submitted with the Notice of Intent, these conditions shall control.

Denied because:

b.J” The proposed work cannot be conditioned to meet the performance standards set forth in the wetland regulations.
Therefore, work on this project may not go forward unless and until a new Notice of Intent is submitted which
provides measures which are adequate to protect interests of the Act, and a final Order of Conditions is issued. A
description of the performance standards which the proposed work cannot meet is attached to this
Order.

¢.I” The information submitted by the applicant is not sufficient to describe the site, the work or the effect of the
work on the interests identified in the Wetlands Protection Act. Therefore, work on this project may not go
forward unless and until a revised Notice of Intent is submitted which provides sufficient information and
includes measures which are adequate to protect the interests of the Act , and a final Order of Conditions is
issued. A description of the specific information which is lacking and why it is necessary is attached to
this Order as per 310 CMR 10.05(6)(c).

~ Buffer Zone Impacts:Shortest distance between limit of project disturbance and the wetland

resource area specified in 310CMR10.02(1)(a). T Tinear feet

Inland Resource Area Impacts:(For Approvals Only):

Permitted
Alteration

Permitted
Replacement

Proposed
Alteration

Proposed

Resource Area
Replacement

4.~ Bank

5.I" Bordering Vegetated Wetland

6. I~ Land under Waterbodies and Waterways

7.7 Bordering Land Subject to Flooding
Cubic Feet Flood Storage

8.7 Isolated Land Subject to Flooding

a. linear feet

b. linear feet

c. linear feet

d. linear feet

a. square feet

b. square feet

c. square feet

d. square feet

a. square feet

b. square feet

e. c/y dredged

f. c/y dredged

c. square feet

d. square feet

a. square feet

b. square feet

c. square feet

d. square feet

e. cubic feet

f. cubic feet

a. square feet

b. square feet .

g. cubic feet
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Cubic Feet Flood Storage

c. cubic feet d. cubic feet e. cubic feet f. cubic feet
9.1 Riverfront Area

a. total sq. feet  b. total sq. feet
Sq ft within 100 ft

c.square feet  d. square feet  e. square feet  f. square feet
Sq ft between 100-200 ft

g.square feet  h.square feet  i.square feet  j. square feet

Coastal Resource Area Impacts:

Proposed Permitted Proposed Permitted

R 'ce Area ; :
esource Are Alteration Alteration  Replacement Replacement

10.7" Designated Port Areas - Indicate size under Land Under the Ocean, below
11.% Land Under the Ocean 98 98

a. square feet b. square feet

0 0

c. c/y dredged d. c/y dredged

12.7 Barrier Beaches Indicate size under Coastal Beaches and/or Coastal Dunes below
13.1 Coastal Beaches

a. square feet b. square feet c. c¢/y nourishment d. c¢/y nourishment
14.7~ Coastal Dunes

a. square feet b. square feet c. c¢/y nourishment d. ¢/y nourishment
15.5~ Coastal Banks

a. linear feet b. linear feet
16.7~ Rocky Intertidal Shores

a. square feet b. square feet
17.1 Salt Marshes

a. square feet b. square feet c. square feet d. square feet
18.7" Land Under Salt Ponds

a. square feet b. square feet

¢. ¢/y dredged d. c/y dredged
19.F" Land Containing Shellfish

a. square feet b. square feet c. square feet d. square feet

s Indicate size under Coastal Banks, inland Bank, Land Under the
20.7" Fish Runs Ocean, and/or inland Land Under Waterbodies and Waterways,
above

c. ¢/y dredged d. c/y dredged

21.¥ Land Subject to Coastal Storm Flowage 8 8
a. square feet b. square feet
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29>
I~ Restoration/Enhancement (For Approvals Only)

If the project is for the purpose of restoring or enhancing a wetland resource area in addition to the square footage
that has been entered in Section B.5.c & d or B.17.c & d above, please entered the additional amount here.

a. square feet of BVW b. square feet of Salt Marsh
23.

I~ Streams Crossing(s)

If the project involves Stream Crossings, please enter the number of new stream crossings/number of replacement
stream crossings.

b. number of replacement stream

crossings

C. General Conditions Under Massachusetts Wetlands Protection Act
The following conditions are only applicable to Approved projects

1. Failure to comply with all conditions stated herein, and with all related statutes and other regulatory measures,
shall be deemed cause to revoke or modify this Order.

2. The Order does not grant any property rights or any exclusive privileges; it does not authorize any injury to
private property or invasion of private rights.

3. This Order does not relieve the permittee or any other person of the necessity of complying with all other
applicable federal, state, or local statutes, ordinances, bylaws, or regulations.

4. The work authorized hereunder shall be completed within three years from the date of this Order unless either
of the following apply:

a. the work is a maintenance dredging project as provided for in the Act; or

b. the time for completion has been extended to a specified date more than three years, but less than five
years, from the date of issuance. If this Order is intended to be valid for more than three years, the
extension date and the special circumstances warranting the extended time period are set forth as a
special condition in this Order.

5. This Order may be extended by the issuing authority for one or more periods of up to three years each upon
application to the issuing authority at least 30 days prior to the expiration date of the Order.

6. If this Order constitutes an Amended Order of Conditions, this Amended Order of Conditions does not exceed
the issuance date of the original Final Order of Conditions.

7. Any fill used in connection with this project shall be clean fill. Any fill shall contain no trash, refuse, rubbish,
or debris, including but not limited to lumber, bricks, plaster, wire, lath, paper, cardboard, pipe, tires, ashes,
refrigerators, motor vehicles, or parts of any of the foregoing.

8. This Order is not final until all administrative appeal periods from this Order have elapsed, or if such an appeal
has been taken, until all proceedings before the Department have been completed.

9. No work shall be undertaken until the Order has become final and then has been recorded in the Registry of
Deeds or the Land Court for the district in which the land is located, within the chain of title of the affected
property. In the case of recorded land, the Final Order shall also be noted in the Registry's Grantor Index under
the name of the owner of the land upon which the proposed work is to be done. In the case of the registered
land, the Final Order shall also be noted on the Land Court Certificate of Title of the owner of the land upon
which the proposed work is done. The recording information shall be submitted to the Conservation
Commission on the form at the end of this Order, which form must be stamped by the Registry of Deeds, prior
to the commencement of work..

a. number of new stream crossings
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10

11.

12.

13.
14.

15.

16.

17.

18.

. A sign shall be displayed at the site not less then two square feet or more than three square feet in size bearing
the words,
" Massachusetts Department of Environmental Protection"
[or 'MassDEP"]
File Number :"006-1844"
Where the Department of Environmental Protection is requested to issue a Superseding Order, the
Conservation Commission shall be a party to all agency proceedings and hearings before Mass DEP.
Upon completion of the work described herein, the applicant shall submit a Request for Certificate of
Compliance (WPA Form 8A) to the Conservation Commission.
The work shall conform to the plans and special conditions referenced in this order.
Any change to the plans identified in Condition #13 above shall require the applicant to inquire of the
Conservation Commission in writing whether the change is significant enough to require the filing of a new
Notice of Intent.
The Agent or members of the Conservation Commission and the Department of Environmental Protection shall
have the right to enter and inspect the area subject to this Order at reasonable hours to evaluate compliance with
the conditions stated in this Order, and may require the submittal of any data deemed necessary by the
Conservation Commission or Department for that evaluation.
This Order of Conditions shall apply to any successor in interest or successor in control of the property subject
to this Order and to any contractor or other person performing work conditioned by this Order.
Prior to the start of work, and if the project involves work adjacent to a Bordering Vegetated Wetland, the
boundary of the wetland in the vicinity of the proposed work area shall be marked by wooden stakes or flagging.
Once in place, the wetland boundary markers shall be maintained until a Certificate of Compliance has been
issued by the Conservation Commission.
All sedimentation barriers shall be maintained in good repair until all disturbed areas have been fully stabilized
with vegetation or other means. At no time shall sediments be deposited in a wetland or water body. During
construction, the applicant or his/her designee shall inspect the erosion controls on a daily basis and shall
remove accumulated sediments as needed. The applicant shall immediately control any erosion problems that
occur at the site and shall also immediately notify the Conservation Commission, which reserves the right to
require additional erosion and/or damage prevention controls it may deem necessary. Sedimentation barriers
shall serve as the limit of work unless another limit of work line has been approved by this Order.

NOTICE OF STORMWATER CONTROL AND MAINTENANCE REQUIREMENTS

19. The work associated with this Order(the "Project") is (1) I~ is not (2)¥ subject to the Massachusetts

Stormwater Standards. If the work is subject to Stormwater Standards, then the project is subject to the
following conditions;

a) All work, including site preparation, land disturbance, construction and redevelopment, shall be implemented
in accordance with the construction period pollution prevention and erosion and sedimentation control plan
and, if applicable, the Stormwater Pollution Prevention Plan required by the National Pollutant Discharge
Elimination System Construction General Permit as required by Stormwater Standard 8. Construction period
erosion, sedimentation and pollution control measures and best management practices (BMPs) shall remain
in place until the site is fully stabilized.

b) No stormwater runoff may be discharged to the post-construction stormwater BMPs unless and until a
Registered Professional Engineer provides a Certification that: 7. all construction period BMPs have been
removed or will be removed by a date certain specified in the Certification. For any construction period
BMPs intended to be converted to post construction operation for stormwater attenuation, recharge, and/or
treatment, the conversion is allowed by the MassDEP Stormwater Handbook BMP specifications and that the
BMP has been properly cleaned or prepared for post construction operation, including removal of all

Page 5 of 11 * ELECTRONIC COPY



* Massachusetts Department of Environmental Provided by MassDEP:
Protection MassDEP File #:006-1844

Bureau of Resource Protection - Wetlands

WPA Form 5 - Order of Conditions

eDEP Transaction #:1347179
City/Town:BOSTON

Massachusetts Wetlands Protection Act M.G.L. c. 131, §40

c)

d)

g)

h)

)
i)

construction period sediment trapped in inlet and outlet control structures; ii.. as-built final construction
BMP plans are included, signed and stamped by a Registered Professional Engineer, certifying the site is
fully stabilized; 7ii. any illicit discharges to the stormwater management system have been removed, as per
the requirements of Stormwater Standard 10; iv. all post-construction stormwater BMPs are installed in
accordance with the plans (including all planting plans) approved by the issuing authority, and have been
inspected to ensure that they are not damaged and that they are in proper working condition; v. any vegetation
associated with post-construction BMPs is suitably established to withstand erosion.

The landowner is responsible for BMP maintenance until the issuing authority is notified that another party
has legally assumed responsibility for BMP maintenance. Prior to requesting a Certificate of Compliance, or
Partial Certificate of Compliance, the responsible party (defined in General Condition 19(e)) shall execute
and submit to the issuing authority an Operation and Maintenance Compliance Statement ("O&M Statement")
for the Stormwater BMPs identifying the party responsible for implementing the stormwater BMP Operation
and Maintenance Plan ("O&M Plan") and certifying the following: i.) the O&M Plan is complete and will be
implemented upon receipt of the Certificate of Compliance, and ii.) the future responsible parties shall be
notified in writing of their ongoing legal responsibility to operate and maintain the stormwater management
BMPs and implement the Stormwater Pollution Prevention Plan.

Post-construction pollution prevention and source control shall be 1mplemented in accordance with the long-
term pollution prevention plan section of the approved Stormwater Report and, if applicable, the Stormwater
Pollution Prevention Plan required by the National Pollutant Discharge Elimination System Multi-Sector
General Permit.

Unless and until another party accepts responsibility, the landowner, or owner of any drainage easement,
assumes responsibility for maintaining each BMP. To overcome this presumption, the landowner of the
property must submit to the issuing authority a legally binding agreement of record, acceptable to the issuing
authority, evidencing that another entity has accepted responsibility for maintaining the BMP, and that the
proposed responsible party shall be treated as a permittee for purposes of implementing the requirements of
Conditions 19(f) through 19(k) with respect to that BMP. Any failure of the proposed responsible party to
implement the requirements of Conditions 19(f) through 19(k) with respect to that BMP shall be a violation
of the Order of Conditions or Certificate of Compliance. In the case of stormwater BMPs that are serving
more than one lot, the legally binding agreement shall also identify the lots that will be serviced by the
stormwater BMPs. A plan and easement deed that grants the responsible party access to perform the required
operation and maintenance must be submitted along with the legally binding agreement.

The responsible party shall operate and maintain all stormwater BMPs in accordance with the design plans,
the O&M Plan, and the requirements of the Massachusetts Stormwater Handbook.

The responsible party shall:
1. Maintain an operation and maintenance log for the last three (3) consecutive calendar years of
inspections, repairs, maintenance and/or replacement of the stormwater management system or any part
thereof, and disposal (for disposal the log shall indicate the type of material and the disposal location);
2. Make the maintenance log available to MassDEP and the Conservation Commission ("Commission")
upon request; and
3. Allow members and agents of the MassDEP and the Commission to enter and inspect the site to evaluate
and ensure that the responsible party is in compliance with the requirements for each BMP established in
the O&M Plan approved by the issuing authority.

All sediment or other contaminants removed from stormwater BMPs shall be disposed of in accordance with
all applicable federal, state, and local laws and regulations.

Illicit discharges to the stormwater management system as defined in 310 CMR 10.04 are prohibited.
The stormwater management system approved in the Order of Conditions shall not be changed without the
Page 6 of 11 * ELECTRONIC COPY
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prior written approval of the issuing authority.

k) Areas designated as qualifying pervious areas for the purpose of the Low Impact Site Design Credit (as
defined in the MassDEP Stormwater Handbook, Volume 3, Chapter 1, Low Impact Development Site Design
Credits) shall not be altered without the prior written approval of the issuing authority.

1) Access for maintenance, repair, and/or replacement of BMPs shall not be withheld. Any fencing constructed
around stormwater BMPs shall include access gates and shall be at least six inches above grade to allow for
wildlife passage. '

Special Conditions:
SEE ATTACHED CONDITIONS
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D. Findings Under Municipal Wetlands Bylaw or Ordinance

1.Is a municipal wetlands bylaw or ordinance applicable?¥ Yes I~ No

2.The Conservation Commission hereby(check one that applies):

a.f”  DENIES the proposed work which cannot be conditioned
to meet the standards set forth in a municipal ordinance
or bylaw specifically:

1. Municipal Ordinance or Bylaw 2. Citation
Therefore, work on this project may not go forward unless and until a revised Notice of Intent is submitted which
provides measures which are adequate to meet these standards, and a final Order or Conditions is issued. Which

are necessary to comply with a municipal ordinance or bylaw:

b"p‘ APPROVES the proposed work, subject to the following

additional conditions.

BOSTON BOSTON CITY CODE,
1. Municipal Ordinance or Bylaw WETLANDS 2. Citation ORDINANCES, CHAPTER
ORDINANCE 7-1.4

3 The Commission orders that all work shall be performed in accordance with the following conditions and with the
Notice of Intent referenced above. To the extent that the following conditions modify or differ from the plans,
specifications, or other proposals submitted with the Notice of Intent, the conditions shall control.

The special conditions relating to municipal ordinance or bylaw are as follows:
SEE ATTACHED CONDITIONS
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(M.G.L. c. 131, § 40), and is inconsistent with the wetlands regulations (310 CMR 10.00). To the extent that the
Order is based on a municipal ordinance or bylaw, and not on the Massachusetts Wetlands Protection Act or
regulations, the Department has no appellate jurisdiction.

G. Recording Information

This Order of Conditions must be recorded in the Registry of Deeds or the Land Court for the district in which the
land is located, within the chain of title of the affected property. In the case of recorded land, the Final Order shall
also be noted in the Registry's Grantor Index under the name of the owner of the land subject to the Order. In the case
of registered land, this Order shall also be noted on the Land Court Certificate of Title of the owner of the land
subject to the Order of Conditions. The recording information on this page shall be submitted to the Conservation
Commission listed below. '

BOSTON

Conservation Commission

Detach on dotted line, have stamped by the Registry of Deeds and submit to the Conservation Commission.

BOSTON
Conservation Commission

Please be advised that the Order of Conditions for the Project at:

50BATTERY STREET 006-1844
Project Location MassDEP File Number
Has been recorded at the Registry of Deeds of:
Suffolk 67228 310
County Book Page s
for: ?Mr,, by |, gl CD/\J/&*M[/ [ it 23 /ﬁ/,'/(/’/’
Property Owner

and has been noted in the chain of title of the affected property in:

Book ' Page

Tn accordance with the Order of Conditions issued on:

02/17/2022
Date

If recorded land, the instrument number identifying this transaction is:

Instrument Number

If registered land, the document number identifying this transaction, is:

16255
Document Number
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DEP File No. 006-1844 / BOS File No. 2022-006

GENERAL SPECIAL CONDITIONS

21.The term “Applicant” as used in this Order of Conditions refers to the applicant, owner, any
successor in interest or successor in control of the property, or assigns referenced in the
Notice of Intent, supporting documents and this Order of Conditions. The Boston
Conservation Commission (hereinafter “the Commission”) must be notified in writing within
30 days of all transfers of title of any portion of property that take place prior to the issuance
of the Certificate of Compliance (hereinafter “COC”).

22.The Applicant must attach a copy of this Final Order of Conditions (hereinafter “the Order”)
to the contract documents associated with this project.

23.The property that is the subject of this Order and upon which the project is located will be
referred hereinafter as “the subject property” or the “project site”.

24.The Commission reserves the right to impose additional conditions or require the submittal
of additional information as necessary to protect the interests of the Massachusetts Wetlands
Protection Act (hereinafter “the Act”) and the Resource Area Values of the City of Boston
Wetlands Protection Ordinance (hereinafter “the Ordinance”).

25.1t is the responsibility of the Applicant to complete all reviews required by any local, state,
and federal agencies with jurisdiction over the activity that is the subject of this Order, and to
procure all required permits or approvals. Any such permits or approvals shall be made
available upon demand by the Commission or Commission Staff.

26.Any mitigation measures required by federal, state, or other local agencies that may impact
wetland resource areas must be submitted to Commission Staff for review to determine what
level of permitting or authorization will be necessary.

27.Any person performing work on the activity that is the subject of this Order is individually
responsible for understanding and complying with the requirements of this Order, the Act,
the implementing regulations at 310 CMR 10.00, and the Ordinance and Regulations, as
applicable.

28.The Applicant is hereby instructed to review these conditions with all contractors and
workers involved in on-site operations prior to the commencement of work on this project.
Any contractors and workers arriving after construction commences must also be apprised of
these conditions.

29. A copy of the Order, including all referenced documents and plans, and all other subsequent
approvals and directives issued by the Commission, must be available for inspection at the
project site.

30.A member of the Commission or its agent may enter and inspect the property and the
activities that are the subjects of this Order at all reasonable times, with or without probable
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cause or prior notice, and until a Certificate of Compliance is issued, for the limited purpose
of evaluating compliance with this Order, the Act, and the Ordinance.

31.The Applicant must inform the Commission of any violation of this Order and any other
project related spill or accident that may impact any wetland resource areas or 100-foot
Buffer Zone (hereinafter “buffer zone”) as soon as possible and at least by the end of the
business day, and must take appropriate action to mitigate impacts from such a spill or
accident. The Applicant or site supervisor must notify the City of any emergency by calling
Commission Staff at 617-635-3850 from 9:00 AM - 5:00 PM, Monday - Friday and, at all other
times, by calling the Mayor's Office's 24-hour Hotline at 617-635-4500. On the date of the
issuance of this Order, the appropriate contact is Nicholas Moreno, Conservation Agent:
cc@boston.gov

32.Anti-degradation provisions of the Massachusetts Surface Water Quality Standards protect
all waters including wetlands. The contractor must take all steps necessary to assure that the
proposed activities will be conducted in a manner which will avoid violations of said
standards.

33.No work permitted by this Order shall commence, including the clearing of trees and shrubs
or disturbance of soils, except that minimal disturbance of shrubs and herbaceous plants
absolutely necessary in order to place erosion or sedimentation control devices where
required, prior to fulfilling all of the prior to the commencement of work requirements
included herein and receiving authorization from Commission Staff.

34.All work shall be halted on the project site if the Commission, Commission Staff, or the
Department determines that any of the work is not in compliance with this Order.

35.All project related correspondence and submittals to the Commission regarding this Order
must indicate the DEP File number: 006-1844 and BOS File number: 2022-006.

LIMIT OF WORK & EROSION CONTROLS

36.Construction activity will be confined within the limits of work as represented on the final
plans. There may be no staging of construction materials, storage of construction
equipment, clearing or disturbance to land beyond the limit of work.

37.There may be no overnight stockpiling or storage of construction material including
unconsolidated material, piles, debris, petroleum products or hydraulic fluids (or equipment
containing these products or fluids) within the buffer zone, 25 feet of the coastal bank, or
the 100-year flood plain. Erosion and sediment control containment measures must be
installed and maintained between wetland resource areas and any stored construction
materials or staged construction equipment. Under no circumstances may the project
contractor store, stage or locate unconsolidated material or construction equipment not
directly associated with the project and subject site within resource areas or the buffer
zone. At the request of the Applicant, Commission Staff may authorize construction lay-
down areas within the buffer zone or the 100-year floodplain for storage of equipment
during the construction period only.
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SPILL MANAGEMENT

38.There may be no discharge or spillage of fuel, oil, or any other pollutant from this project into
adjacent wetland resource areas or buffer zones associated with those resource areas. Any
equipment used in any wetland resource area or buffer zone that uses fuel, oil or hydraulic
fluid must be inspected daily for leakage. Any equipment that requires repair must be
repaired outside of any wetland resource area or buffer zone. Any equipment that uses fuel,
oil and /or hydraulic fluid must be staffed at all times while operational within wetland
resource areas or buffer zones. Equipment must not be re-fueled within any wetland
resource areas.

PRIOR TO COMMENCEMENT OF WORK

39. Prior to the commencement of work, the Applicant must submit final plans signed and
stamped by a professional engineer, land surveyor, or landscape architect, as applicable, to
Commission Staff. Commission Staff will determine if there have been significant revisions
made to the plans referenced in this Order that may require further Commission review.

40.Prior to the commencement of work on any section of this project, the Applicant must notify
the Commission and, at the request of the Commission, may arrange an on-site conference of
representatives of the Commission, the contractor, the project engineer and the Applicant to
ensure that all the conditions of this Order are understood. The Commission must be
notified at least 48 hours in advance of the date upon which construction activities on the
site are to proceed. All appropriate construction impact mitigation measures must be in place
prior to initiation of work on the project site.

41.Prior to the commencement of work, the Applicant and /or their contractor must provide to
the Commission written notification of the name, title, address and telephone numbers of the
person or persons designated by the project proponent to be responsible for compliance with
the Order on site. An emergency telephone number must be provided in the event that
action is required during non-working hours.

42.Prior to the commencement of work, the project supervisor overseeing daily operations at
the site must read this Order and sign a copy of each page, indicating that each condition has
been read and understood. These signed pages must be submitted to Commission Staff.

43.Prior to the commencement of work, the Applicant or their contractor must submit a final
erosion and sediment control plan for review and approval by Commission Staff. Final plans
showing the points of discharge, wheel wash stations, sedimentation tanks and basins, oil
separating equipment and other engineering structures should be provided to the
Commission with a certified engineer’s stamp and signature. To satisfy this condition the
Applicant may submit a Storm Water Pollution Prevention Plan (SWPPP) required under the
NPDES Construction General Permit for Storm Water Discharges for Construction Activities.
The approved plan will be a condition of this Order by reference herein.

44.The contractor must submit a construction materials and equipment staging plan 30 days
prior to the commencement of work for Commission Staff review and approval. Project
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related staging areas will be subject to all conditions herein. Staging areas located outside
the project footprint, as indicated on the approved project plan of record, and within wetland
resource areas and the buffer zone may be subject to further Commission review.

45.Prior to the commencement of work, the Applicant and /or their contractor shall develop a
spill management plan for any hazardous materials that may be employed during work in the
resource area, buffer zone or over the water, and submit said plan to the Commission for
Commission Staff review and approval. Specifically, the Applicant should prepare to
effectively deal with spillage of fuel or hydraulic fluids from equipment and provide all
appropriate notifications, including to the Commission. A quick-absorbent material, such as
"Speedy Dry" or equivalent, must be stored in a dry readily available area at the work site, and
on any project related vessels, for use in the event petroleum-based fluids are spilled or
leaked. The contractor must have an oil sorbent boom at the project site and deploy the
boom immediately upon observing any petroleum sheen on the watersheet. The spent
material should be containerized and disposed of properly.

46.The Applicant or their contractor must keep a daily log summarizing all construction and
demolition activities of this project on every day that such activity occurs, noting turbidity
conditions, occurrence of fish kills, debris removal from resource areas and evaluations of
measures employed to reduce turbidity and other impacts to the water and wetland
resources. The condition of all drainage, erosion controls and sedimentation structures must
be noted in the daily log, as well as the performance of maintenance activities on such
structures. The contractor must provide Commission Staff with a draft construction
inspection form prior to commencement of work on the project site. This log must be kept at
the work area and made available upon demand by Commission Staff.

47.The Applicant or their contractor must submit to Commission Staff 30-days prior to the
commencement of dredging activity a plan outlining the procedures to be employed by the
dredge contractor to ensure that dredge disposal to CAD cells and CAD cell capping does not
occur beyond the cell footprint. The contractor should utilize highly accurate, real-time
positioning equipment for disposal and capping, such as a differential global positioning
system.

48.Prior to construction, the applicant must submit the exact means and methods being used for
the repair work for Commission staff review and approval.

DURING CONSTRUCTION

GENERAL

49.There shall be no additional alterations of areas under the Commission’s jurisdiction without
the required review(s) and permit(s). This condition shall survive the expiration of this Order,
and shall be included as a continuing condition in perpetuity on the COC.

50.The Applicant shall notify Commission Staff immediately if any damage is caused as a direct
result of this project to any wetland resource area or buffer zone. It shall be the responsibility
of the Applicant to submit to the Commission for its review and approval a repair or
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restoration plan depicting the remedial steps proposed to restore the wetland resource areas
or buffer zone to its previous condition. Sedimentation of any resource area shall be
considered fill of that wetland resource area.

5L.If any unforeseen problems occur during construction which may affect the interests of the
Act, the Resource Area Values of the Ordinance, or regulations promulgated thereunder, the
Commission shall immediately be notified, and an immediate meeting shall be held between
the Commission or Commission Staff, the Applicant, and other concerned parties to
determine the correct measures to be employed. The Applicant shall then act to correct the
problems using the corrective measures agreed upon. Subsequent to resolution, the activity
and resulting actions shall be documented in writing.

52.The Applicant must regularly remove and dispose of debris on all wetland resources areas on
the project site. This is a perpetual maintenance condition that will not expire upon issuance
of a COC.

53.The Applicant must maintain the project site free of trash and debris during any down time or
hiatus in the project during the term of this Order.

54.The Applicant and /or their contractor must clean the work area at the end of each workday
to prevent wind deposition of fugitive dust and accumulation of debris in the buffer zone or
wetland resource areas. All stored excavate or fill must be contained with appropriate best
management practices when not in use. Special attention should be given by the contractor
to securing covers on stored excavate, fill, dumpsters and roll-off containers over the
weekend or during down time.

55.Disposal of all construction materials, demolition debris and excess fill must be done in
accordance with applicable federal, state, and local laws. Proof of proper disposal must be
provided in the form of copies of bills of lading, disposal receipts or manifests to Commission
Staff upon request.

56.0n-site discharge of untreated, decanted water from construction dewatering to resource
areas is prohibited. If on-site discharge becomes necessary, the Applicant must submit a plan
indicating dewatering methodology, water quality monitoring measures, and staging location
of dewatering equipment for Commission Staff review and approval. Any approved
dewatering must treat decanted water according to additional conditions deemed necessary
by Commission Staff.

57.Trucks entering and leaving the site must have their loads completely covered in compliance
with M.G.L. Chapter 85 § 36. Vehicles that accumulate soil or any unconsolidated material on
their tires due to exposed ground conditions at the site must be thoroughly washed to avoid
tracking of material onto the public way.

58.The contractor must have designated washout areas for concrete equipment that will be
comprised of impermeable material and sized to contain project concrete wastes and wash
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water. Washout areas may not be located in the vicinity of storm drain inlets, stormwater
conveyance, surface waters or wetlands.

59.All equipment and unconsolidated materials must be removed from areas subject to the 1%
annual chance flood (100-year flood, Zone A) in advance of significant rainfall that will exceed
the volume of a 2-year storm event.

60.All equipment and unconsolidated materials must be removed from the Land Subject to
Coastal Storm Flowage (Special Flood Hazard Areas subject to inundation by the 1% annual
chance flood) in advance of any forecasted flooding event.

IN-WATER/WATERSIDE CONSTRUCTION

61.If at any time during the implementation of the project a fish kill or significant water quality
problem occurs in the vicinity of the project, all site related activities impacting the water
must cease until the source of the problem is identified and adequate mitigating measures
employed to the satisfaction of the Commission.

62.All project-related materials must be contained from migration into wetland resource areas
and all practical precautions must be used during any water-based work. The Applicant
and /or their contractor will be responsible for the removal of any project-related debris,
material, machinery or equipment lost, dumped, thrown into, or otherwise entering any
wetland resource area, regardless of whether it is within or outside of the project limits. The
proponent must seek Commission approval for any remedial action involving substantial
impacts to wetland resource areas.

63.The contractor must have a boat available for the collection and removal of project related
trash and debris within wetland resource areas and on the watersheet. The contractor will
contain and collect all floating debris that results from the project and collect it along with
solid waste including trash. The collected debris and trash will be placed into containers and
periodically removed for proper disposal.

64.All vessels working at this site must be maintained in seaworthy condition. Should any vessel
or barge associated with the project sink the Commission must be informed immediately. The
proposed work and placement of barges should be coordinated with vessels that navigate in
the affected waterways. All vessels and floating equipment must be anchored or moored
when not in use and have proper lighting per U.S. Coast Guard requirements. Barges must be
anchored with spuds or tied off to a secure structure; under no circumstances should
construction equipment on the barge be utilized for purposes of anchoring. Project related
vessels may not rest upon tidal flats.

65.All deck gear and equipment stored on project-related vessels must be secured at the end of
each workday and inspected for any leakage. All project-related vessels must have a spill kit
containing sorbent materials on the vessel at all times. All material stored on project related
vessels must be contained so as not to enter the resource area. Petroleum products and
hydraulic fluids must be stored within leak-proof lockers secured to the deck of the vessel.
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STORMWATER MANAGEMENT

66.All sheet flow from areas where vehicles drive or park must be directed toward catch basins
that meet BWSC Specifications.

67.There may be no parking of contractor or laborer vehicles in any resource area or associated
buffer zone without proper stormwater controls or best management practices installed.

PRIOR TO THE CERTIFICATE OF COMPLIANCE CONDITIONS

68.Upon completion of all work regulated by this Order and final soil stabilization, the
Applicant shall submit a Request for a COC to the Commission. The request shall include
detailed as-built plans depicting the post construction conditions of the project site, and a
compliance statement. Both must be signed and stamped by a professional engineer, land
surveyor, or landscape architect, as applicable, certifying that the work has been completed
in accordance with the conditions of this Order and the final site plans referenced herein.

69. Prior to the issuance of a Certificate of Compliance, the applicant must submit a full report
on how they plan to incorporate resilience into the site and provide the Commission a full
understanding of how those measures will work, how they will tie into the City’s resiliency
plan, and how they will impact approximate properties.

ADDITIONAL CONDITIONS

GENERAL

70.There may be no dumping of leaves, grass clippings, brush, fill or other debris into wetland
resource areas. No mulch shall be placed into wetland resource areas. This is a perpetual
condition that will not expire upon issuance of a COC.
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Project Description



A. General Information

6.

General Project Description:

The proposed project involves jacketing the existing steel piles and making localized repairs
to the concrete superstructure and deck under the North, Central, and South Wharf, as well
as, replacing (in kind) the floating dock located between the North and South Wharfs. These
repairs are to take place at Burroughs Wharf at 50 Battery Street, Boston, MA. The steel pile
jacketing will consist of installing leave-in-place concrete filled fiberglass jackets on 153 steel
H piles supporting the North, Central, and South Wharf. These jackets will extend from the
top of the piles down to the mudline. Additionally, there are a few areas on the concrete
beams, pile caps, and deck that require repairing. The spall and disintegration repairs will be
made by chipping and removing unsound concrete and exposed reinforcing steel and
repairing the areas with new concrete. These repairs are regular maintenance and typical
with this type of structure in this location. Similar repairs have been done over the life of the
structure with the last set of these repairs completed in 2017.

In addition, the existing floating dock located between the North and South Wharfs will be
replaced in kind. This dock consists of a roughly 8 foot wide by 90 foot long floating dock
anchored by four steel pipe guide piles. The floating dock is utilized by Boston water taxis as
well as other small crafts and is accessed by a gangway extending down from the South
Wharf.

Project Completion Methods

A contractor has not been selected as of this application submittal date, but the project
management team will ensure that a qualified marine contractor with extensive experience
with similar projects is selected. The contractor will likely determine the best procedure for
construction. It is anticipated that they will be able to conduct much of the work to install the
pile jackets and perform the concrete repairs using floating work platforms and stage most of
the repairs from a barge. The jacketing of the piles will consist of cleaning the existing piles
using typical water blasting methods, installing of the cylindrical fiberglass jacket and a welded
wire mesh within, and filling the void between the pile and jacket with concrete. The filling of
the void with concrete will be done through ports in the fiberglass jackets. Prior to pumping
grout, all gaskets and seams will be checked to ensure a tight fit and prevent material from
leaving the jackets. The concrete repairs on the pile caps and edge of deck will be performed
using typical concrete restoration methods. This will include removal of unsound concrete,
exposure to reinforcing steel where applicable, proper cleaning and preparation methods, and
forming of new concrete within these areas. Concrete removal depths will be done in
accordance with project plans and other documents including standards for concrete
restoration. Containment will be used to ensure no material is dropped into the waterway in
both the removal of existing material and the installation of new concrete. The work to replace
the floating dock (removal of the existing guide piles and dock, and installing the new floating
dock and guide piles) as well as replacing the timber landing will likely be done using a barge
mounted crane. The four existing steel pipe guide piles of the floating dock and the two
existing timber piles of the landing will be pulled using the barge mounted crane, and the
existing floating dock removed. The four new steel pipe guide piles will be driven, using most
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likely a vibratory hammer if needed, to anchor the new floating dock and the new floating dock
will be brought to the site and attached to the new guide piles. Once the new floating dock
has been anchored to the guide piles, the existing gangway will then be re-installed from the
deck of the wharf to the dock. The proposed replacement guide piles and floating dock will be
installed within the same footprint as the existing dock. An additional barge will likely be
required to aid in the storing of the materials. In addition to the barges and floating work
platforms, the contractor will likely use a small tugboat and small utility boat. The float can
most likely be fabricated offsite and brought to the site. The contractor will be required to abide
by all necessary local, state, and federal construction regulations as well as all conditions
applied to the project by the Order of Conditions. They will also be held to all necessary safety
regulations and navigational regulations set forth by the U.S. Coast Guard.

Statement on Climate Resiliency

In consideration of climate change and sea level rise. This project will help improve the pier’s
ability to withstand the increase in storm intensity and frequency by helping rehabilitate the
deck, pile caps, and piles and prevent further deterioration that will only be exacerbated by
sea level rise and storms. The pier is already established and has enough height in its current
construction to be able to withstand some sea level rise. Raising the elevation of the pier is
not a reasonable undertaking. The scope of the repairs is relatively minor is regards to the
costs associated with elevating the pier. The scope of the repair is also isolated to the piles
and underdeck so changing other aspects of the pier was not considered during this project.
In the future, as repairs on other areas of the pier become required, other alternatives can be
examined.

This project will also not alter the pier’s ability to manage stormwater, runoff, or flooding. The
repairs are confined to the underside of the pier and will not alter the pier’s ability to drain
water off of or through it.

The project being mainly below the high tide line means there will be no adverse heat effects
and will not alter the ground cover or the water temperature.

The engineering team has utilized all available best management practices to ensure that the

project meets the projected life cycle and will not unnecessarily change or impede navigation
to the surrounding area or impacts to the resource areas.

B. Buffer Zone and Resource Area Impacts (temporary & permanent)
3. Coastal Resource Areas:

1.0 Land Under Ocean

Land Under Water Bodies and Waterways is defined in 310 CMR 10.25(2) as “land extending
from the mean low water line seaward to the boundary of the municipality's jurisdiction and
includes land under estuaries”. The Nearshore Area is defined as “land under the ocean
means that land extending from the mean low water line to the seaward limit of a municipality's
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jurisdiction, but in no case beyond the point where the land is 80 feet below the level of the
ocean at mean low water”.

1.1 Performance Standards

This project falls is significant to storm damage prevention under the following statement:

“When land under the ocean or nearshore areas of land under the Ocean are found to be
significant to the protection of marine Fisheries, protection of wildlife habitat, storm damage
prevention or flood control, 310 CMR 10.25(3) through (7) shall apply”.

3) Improvement dredging for navigational purposes affecting land under the ocean shall
be designed and carried out using the best available measures so as to minimize
adverse effects on such interests caused by changes in:

(a) bottom topography which will result in increased flooding or erosion caused by
an increase in the height or velocity of waves impacting the shore;

(b) sediment transport processes which will increase flood or erosion hazards by
affecting the natural replenishment of beaches;

(c) water circulation which will result in an adverse change in flushing rate,
temperature, or turbidity levels; or

(d) marine productivity which will result from the suspension or transport of
pollutants, the smothering of bottom organisms, the accumulation of pollutants
by organisms, or the destruction of marine fisheries habitat or wildlife habitat.

These regulations do not apply as the project does not include maintenance dredging.

4) Maintenance dredging for navigational purposes affecting land under the ocean shall
be designed and carried out using the best available measures so as to minimize
adverse effects on such interests caused by changes in marine productivity which will
result from the suspension or transport of pollutants, increases in turbidity, the
smothering of bottom organisms, the accumulation of pollutants by organisms, or the
destruction of marine fisheries habitat or wildlife habitat.

These regulations do not apply as the project does not include maintenance dredging
for navigational purposes.

5) Projects not included in 310 CMR 10.25(3) or (4) which affect nearshore areas of land
under the ocean shall not cause adverse effects by altering the bottom topography so
as to increase storm damage or erosion of coastal beaches, coastal banks, coastal
dunes, or salt marshes.

This project includes affecting the nearshore area of the land under ocean. The
proposed pile jackets will have an impact of approximately 450 square feet. However,
it will not adversely or significantly affect the bottom topography in Boston Harbor. The
floating dock and adjacent timber landing are being replaced in kind and therefore
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should not have any additional impact. The footprint of the project is minimal and will
not increase storm damage, erosion of coastal beaches, coastal banks, coastal dunes,
or salt marshes.

6) Projects not included in 310 CMR 10.25(3) which affect land under the ocean shall if
water-dependent be designed and constructed, using best available measures, so as
to minimize adverse effects, and if non-water-dependent, have no adverse effects, on
marine fisheries habitat or wildlife habitat caused by:

(@)

(b)

(c)

(d)

(e)

alterations in water circulation;

The project will not alter the water circulation of Boston Harbor. The footprint
is as minimal as possible, and the floating dock will not alter the water
circulation in the harbor.

destruction of eelgrass (Zostera marina) or widgeon grass (Rupia maritina)
beds;

This does not apply because there is no eelgrass in the area of the project.
alterations in the distribution of sediment grain size;

This does not apply because the project will not add any or alter the distribution
of sediment grain size. The bottom will remain larger untouched except within
the footprint and that area is minimal.

changes in water quality, including, but not limited to, other than natural
fluctuations in the level of dissolved oxygen, temperature or turbidity, or the
addition of pollutants; or

The project will not affect the water quality in any way. The proposed mitigation
measures to reduce impacts to water quality due to the construction activities
will be to have the Contractor deploy a floating debris boom and turbidity
curtain around the proposed repair areas. This will prevent dispersal of debris
material during construction work from migrating into the river. Additionally, the
contractor shall be required to have hazardous materials spill prevention and
clean up kits available on site for any waterborne equipment. The steel piles
will not alter the temperature, dissolved oxygen, turbidity, and will not add
pollutants.

alterations of shallow submerged lands with high densities of polychaetes,
mollusks or macrophytic algae.

The project location does not have high densities of polychaetes, mollusks, or
macrophytic algae.



7) Notwithstanding the provisions of 310 CMR 10.25(3) through (6), no project may be
permitted which will have any adverse effect on specified habitat sites of rare

vertebrate or invertebrate species, as identified by procedures established under 310
CMR 10.37.

The project does not have any adverse effects on specified habitat sites of rare
vertebrate or invertebrate species. There are no species listed in this area. See the

attached map.

2.0 Land Subject to Coastal Storm Flowage

Federal Emergency Management Agency (FEMA) Flood Insurance Rate Maps (FIRM) for
the city of Boston FEMA Community Panel Map Number 25025C0081J was reviewed. As
per review of the FIRM map, the project is located in Zone AE (EL. 10.0 in reference to
NAVD88) of this resource area.

Land Subject to Coastal Storm Flowage is defined in 310 CMR 10.04 as the “land subject to
any inundation caused by coastal storms up to and including that caused by the 100-year
storm, surge of record or storm of record, whichever is greater”. The project falls into the AE
Zone, meaning the elevation of water will be, as noted on the FEMA map, EL. 10.0 in
reference to NAVD88. The entire project falls below this elevation. The project does not alter
or affect, in any way, the ability of the seawall, or waterfront area, to control coastal flooding
or impede its ability to prevent coastal storm damage. The CZM Coastal Manual states “may
deflect, reflect, and redirect storm waves, affecting adjacent properties, landward areas, and
the subject property with wave energy, overwash, and flood waters”.

This project involves typical maintenance repairs and the jacketing of existing piles. The
project has had no adverse effects on the neighboring properties or the channel as a whole
in regards to wave action or coastal flooding.

The CZM Coastal Manual also states “When Commissions determine that land subject to
coastal storm flowage overlays other resource areas listed in the Regulations, the applicable
performance standards for each resource area should be applied and the project should be
appropriately conditioned to protect all stated interests”. This project, as noted above, meets
all of the performance standards for the resource areas.

3.0 Waterfront Area

Waterfront Area is defined in the Boston Wetlands Ordinance as started below:

The portion of the buffer zone which extends twenty-five (25) feet horizontally from the
edge of the following wetland resource areas:
1. Any coastal beach, dune, bank, tidal flats, rocky intertidal shores, salt marshes
or land containing shellfish; or
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2. Any inland bank, lake, pond, intermittent stream, brook, creek or riverfront
area.

In this case, the Waterfront Area applies to the area that extends 25 feet horizontally from
the edge of the coastal bank that is the seawall under the piers.

3.1 Performance Standards

There are not set performance standards listed in the Boston Wetlands Ordinance.
However, there is the requirement that public access to the waterfront is maintained. This
project should not impede public access to the waterfront.

Other Applicable Standards and Requirements

Is this project subject to provisions of the MADEP Stormwater Management
Standards?

This project is not subject to the provisions of the MADEP Stormwater Management
Standards. The Standards are not applicable to this project since no stormwater is generated
and the project will not alter or have any impact to any resource area.

Additional Information

USGS Map is included in Appendices.

A site plan with proposed activities is included in the submitted drawing set.
Method for BVM:

BVM and other resource area boundary delineations were identified by visual observation.

Plan Information:

Plan Title Date
M-01 Site Plan 2022
M-02 North Wharf Repair Plan 2022
M-03 Central and South Wharf Repair Plan 2022
M-04 Repair Details 2022
M-05 Floating Dock Replacement 2022
SK-01 Alt Pile Jacket 2022
SK-02 New Gangway Landing 2022
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357 COMMERCIAL #106
BOSTON, MA 02109
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343 COMMERCIAL ST # 203
BOSTON, MA 02109

BATAL ROBERT C
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BOSTON, MA 02109

BUCKLAND ARTHUR R
C/O ARTHUR BUCKLAND
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343 COMMERCIAL ST #402
BOSTON, MA 02109

CARBEAU KEVIN
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C/O MATTHEW CONTI
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DIMATTIA MICHELLE L
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DITIRRO GINA A
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EDWARDS F ROSS
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ELLEN DEMAMBRO
357 COMMERCIAL ST #806
BOSTON, MA 02109

FINIW M
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BOSTON, MA 02109

COSTA STEVEN
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DAMBRA LOUISE P
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HAMILTON, MA 01936

GARDNER AVRIL
PO BOX 130087
BOSTON, MA 02113

GOLD HEATHER
26 FOREST AVE
SWAMPSCOTT, MA 01907

GRUBER WILLIAM R
75 HOPESTILL BROWN RD
SUDBURY, MA 01776

HIRST JOSEPH E
357 COMMERCIAL ST #316
BOSTON, MA 02109

HORWITZ SCOTT M
6 WINNMERE AV
BURLINGTON, MA 01803

HUYNH DIANE
C/O TYSON TRAN
4048 WASHINGTON ST #3
ROSLINDALE, MA 02131

JACKMAN SEAN R
20 ELISE LA
DARTMOUTH, MA 02747

JURGENS LORI
343 COMMERCIAL ST #201
BOSTON, MA 02109

FRENI LAWRENCE G
C/O LAWRENCE FRENI
2494 PROVENCE CIRCLE
WESTON, FL 33327

GALLO MATTEO
7 UNION WH, UNIT 7
BOSTON, MA 02109

GETCHELL KEITH A
357 COMMERCIAL ST #305
BOSTON, MA 02109

GRAY STEPHEN S
343 COMMERCIAL ST UNIT 207
BOSTON, MA 02109

HARRINGTON CHRISTOPHER D
357 COMMERCIAL ST #818
BOSTON, MA 02109

HOPKINS MERITA A
343 COMMERCIAL ST #503
BOSTON, MA 02109

HUA JING
357 COMMERCIAL ST #412
BOSTON, MA 02109

HYMOVITZ MARC
357 COMMERCIAL ST #205
BOSTON, MA 02109

JACOBSON WILLIAM
343 COMMERCIAL ST #308
BOSTON, MA 02109

KANE ELIZABETH
357 COMMERCIAL ST, #407
BOSTON, MA 02109

FRISCO PAULR
C/O PAULR FRISCO
357 COMMERCIAL ST #012
BOSTON, MA 02109

GANDHI JINESH D
6 KENLEY LANE
SOUTHBOROUGH, MA 01772

GILCHREST BARBARA
27 UNION WHARF #27
BOSTON, MA 02109

GRUBER WILLIAM R
343 COMMERCIAL ST, UNIT 202
BOSTON, MA 02109

HILL ALMA M
357 COMMERCIAL ST #220
BOSTON, MA 02109

HORES BRIAN
257 COMMERCIAL ST #401
BOSTON, MA 02109

HUI POH K
1 TURTLE LANE
DOVER, MA 02030

IUDICIANI FRANCO
357 COMMERCIAL ST #1
BOSTON, MA 02109

JMN ONE REALTY TRUST
C/O JENNIFER NEGOSHIAN
357 COMMERCIAL ST 112

BOSTON, MA 02109

KARYN B MCFARLAND 2015 TRUST
C/O KARYN B MCGARLAND
343 COMMERCIAL ST
BOSTON, MA 02109



KELLAN ROBERT E TS
C/O ROBERT & PAULINE KELLAN
49 SUTTON HILL ROAD
NORTH ANDOVER, MA 01845

KIRBY ROBERT L JR
357 COMMERCIAL ST #809
BOSTON, MA 02109

KRAJNC DIMITRI
357 COMMERCIAL ST #821
BOSTON, MA 02109

LANGONE JOY
357 COMMERCIAL ST #408
BOSTON, MA 02109

LAURELLA CARMELA TS
C/O CARMELA LAURELLA TS
112 UNION WHARF
BOSTON, MA 02109

LISA BURKE TRUST
C/O LISA BURKE
110 DRAKE RD
BURLINGTON, MA 01803

LONDON ROSEMARIE
357 COMMERCIAL ST #406
BOSTON, MA 02109

LOVUOLO ANTHONY TS
357 COMMERCIAL ST #618
BOSTON, MA 02109

LUONGO ROBERT
30 PARMENTER ST, UNIT 3
BOSTON, MA 02113

LYONS ENRIQUE ARANGO
357 COMMERCIAL ST, UNIT 103
BOSTON, MA 02109

KEOHANE FRANK REALTY LLC A MASS LLC

343 COMMERCIAL ST
BOSTON, MA 02109

KONIK WALTER M
357 COMMERCIAL #206
BOSTON, MA 02109

KYAN SANDRA
357 COMMERCIAL #707
BOSTON, MA 02109

LANZA JEAN G
C/O JEAN G. LANZA
357 COMMERCIAL ST, #210
BOSTON, MA 02109

LEWIS THOMAS A
C/O THOMAS & ROBERTA W LEWIS
357 COMMERCIAL ST #519
BOSTON, MA 02109

LOCKE THOMAS C BE
357 COMMERCIAL ST #211, UNIT 211
BOSTON, MA 02109

LOSCOCCO JAMES N TS
343 COMMERCIAL ST #508
BOSTON, MA 02109

LOVUOLO WILLIAM J
357 COMMERCIAL ST #319
BOSTON, MA 02109

LW420 LLC
C/O R MONTONI
9317 MORISON LANE
GREAT FALLS, VA 22066

MANCHANDA AMAN
357 COMMERCIAL ST #601
BOSTON, MA 02109

KETABI MAHMOUD
C/O ADMINS INC
28 ATLANTIC AVE #219
BOSTON, MA 02110

KRAINC DIMITRI
357 COMMERCIAL ST #820
BOSTON, MA 02109

LANGONE JOSEPH A
357 COMMERCIAL ST #709
BOSTON, MA 02109

LAURELLA CARMELA
23 UNION WHARF
BOSTON, MA 02109

LINJIN EN
357 COMMERCIAL #215
BOSTON, MA 02109

LONDON JANINE
357 COMMERCIAL ST #15
BOSTON, MA 02109

LOSCOCCO JAMES N TS
343 COMMERCIAL ST #608
BOSTON, MA 02109

LUCY D'ARTISTA 2017 FAMILY TRUST
357 COMMERCIAL ST, UNIT 216
BOSTON, MA 02109

LYNN MAZZARELLA TRUST
343 COMMERCIAL ST, UNIT 305
BOSTON, MA 02109

MARCHAND BRADLEY K
357 COMMERCIAL ST #802-803
BOSTON, MA 02109



MARCHESE SUSAN P
357 COMMERCIAL ST #701
BOSTON, MA 02109

MARSICA LLC
8 WINDHAM LANE
BEVERLY, MA 01915

MAURICE MICHELLE
357 COMMERIAL ST, UNIT 724
BOSTON, MA 02109

MCGRATH DAMIEN A
132 ARLINGTON ST #2
BRIGHTON, MA 02135

MEAGHER DENISE L
2096 RTE 28
HARWICH, MA 02645

MEHLEM NANCY |
357 COMMERCIAL #415
BOSTON, MA 02109

MICHAEL B LATTI TRST U/D/T
295 COMMERCIAL
BOSTON, MA 02109

MILLER ERIC
343 COMMERCIAL ST, UNIT 501
BOSTON, MA 02109

MOY SUKE MOU
357 COMMERCIAL ST APT 317
BOSTON, MA 02109

NAJARIAN MARK A
343 COMMERCIAL ST #303
BOSTON, MA 02109

MARKOS ELIAS
357 COMMERCIAL ST, UNIT 609
BOSTON, MA 02109

MARY ROSE DUPUIS REVOCABLE
C/O PETER A DUPUIS JR
343 COMMERCIAL ST #101
BOSTON, MA 02109

MCCANN BRIAN P
343 COMMERCIAL ST, UNIT 304
BOSTON, MA 02109

MCMAHON DANIEL A
357 COMMERCIAL ST #813
BOSTON, MA 02109

MEAHL HILLARY P
357 COMMERCIAL ST #120
BOSTON, MA 02109

MEI JASON
357 COMMERCIAL ST #502
BOSTON, MA 02109

MICHAEL R DORNBROOK TRUST
343 COMMERCIAL ST, UNIT 602
BOSTON, MA 02109

MIRABELLA STEVEN
343 COMMERCIAL ST #407
BOSTON, MA 02109

MYETTE CHARLES LJR
357 COMMERCIAL ST, UNIT 209
BOSTON, MA 02109

OCONNELL PATRICK J
357 COMMERCIAL ST #403
BOSTON, MA 02109

MARSHALL GERALDINE TS
357 COMMERCIAL ST #822
BOSTON, MA 02109

MATURI DANIEL E
357 COMMERCIAL ST, UNIT 409
BOSTON, MA 02109

MCCOURT TREVOR RICHARD
8 UNION WH, UNIT 8
BOSTON, MA 02109

MCNIFF MARY
357 COMMERCIAL #217
BOSTON, MA 02109

MEEHAN JOANNE M
C/O JOANNE MEEHAN
357 COMMERCIAL ST #620
BOSTON, MA 02109

MELWANI MICHELLE
343 COMMERCIAL ST #105
BOSTON, MA 02109

MICHELSON KENNETH B
191 B WOODLAND RD
SOUTHBOROGUH, MA 01772

MORETTI THOMAS
150 BEAVER ST
MILFORD, MA 01757

MYETTE STEVEN C
357 COMMERCIAL ST, UNIT 312
BOSTON, MA 02109

ODONNELL PATRICIA E
343 COMMERCIAL ST #306
BOSTON, MA 02109



OLDROYD JAMES R
357 COMMERCIAL ST #704
BOSTON, MA 02109

PARKER BARBARA S
357 COMMERCIAL ST #303
BOSTON, MA 02109

PATRICAN KRISTIN
13 UNION WH, UNIT 13
BOSTON, MA 02109

PELLETIER GERARD J
C/O G PELLETIER & K COOKE
357 COMMERCIAL ST #817
BOSTON, MA 02109

PETRIGNO FREDERICK
357 COMMERCIAL ST, #207
BOSTON, MA 02109

PRINN MICHAEL D
343 COMMERCIAL ST #104
BOSTON, MA 02109

QUINN SARAH
357 COMMERCIAL #219
BOSTON, MA 02109

REED DONNAJ
4 GINOS WAY
RIDGEFIELD, CT 06877

REGAN GEORGE K JR
C/O GEORGE K REGAN JR
106 UNION WHARF
BOSTON, MA 02109

REILLY JOANNE M
357 COMMERCIAL ST #308
BOSTON, MA 02109

ONE 08 UNION WHARF LLC MASS LLC
343 COMMERCIAL ST #108
BOSTON, MA 02109

PASTO THEODORE L
357 COMMERCIAL ST, #515
BOSTON, MA 02109

PECCI ANDREW J
C/O ANDREW PECCI
118 BARTLETT ST
SOMERVILLE, MA 02145

PEREZ JOHN V
357 COMMERCIAL ST #505
BOSTON, MA 02109

PHANEUF VINCENT B TS
C/O VINCENT B PHANEUF TS
357 COMMERCIAL ST, #611

BOSTON, MA 02109

PRINTZ-KOPELSON GENE
357 COMMERCIAL ST, APT 508
BOSTON, MA 02109

RABU MURIEL
357 COMMERCIAL ST, #411
BOSTON, MA 02109

REGAN GEORGE K JR
343 COMMERCIAL ST #106
BOSTON, MA 02109

REGAN GEORGE K JR
343 COMMERCIAL ST #206
BOSTON, MA 02109

REYNOLDS MARIE
357 COMMERCIAL ST, #117
BOSTON, MA 02109

ONEIL KAREN A
357 COMMERCIAL ST #621
BOSTON, MA 02109

PASTO THEODORE L
357 COMMERCIAL ST #605
BOSTON, MA 02109

PECKHAM MARIANNE M
C/O MARIANNE PECKHAM
7 WOODSIDE RD
WINCHESTER, MA 01890

PESATURO AUGUSTINE A SR
AUGUSTINE PESATURO
357 COMMERCIAL ST UNIT 006
BOSTON, MA 02109

PRIMO A MICHAEL
C/O A MICHAEL PRIMO, TS
343 COMMERCIAL ST #408

BOSTON, MA 02109

QADIR DEENA J
357 COMMERCIAL ST #320
BOSTON, MA 02109

REDDINGTON PATRICIA
357 COMMERCIAL ST #405
BOSTON, MA 02109

REGAN GEORGE K JR
343 COMMERCIAL ST #110
BOSTON, MA 02109

REGAN GEORGE K JR
343 COMMERCIAL ST # 208
BOSTON, MA 02109

RILEY ARLENE M
357 COMMERCIAL #615
BOSTON, MA 02109



RIVA MARINA ATS
C/O MARINA A RIVA
357 COMMERCIAL ST UNIT 608
BOSTON, MA 02109

ROYALFERN LLC
C/O JEFFERSON V NATHASINGH
1430 JACKSON AV #303
NEW ORLEANS, LA 70130

SABBEY NORMAN C
357 COMMERCIAL ST #404
BOSTON, MA 02109

SCHILLER PHILIP WILLIAM TS
C/O PHILIP W SCHILLER
170 CORREAS ST
HALF MOON BAY, CA 94019

SHEAJOHNT
1100 S COLLIER BLVD #724
MARCO ISLAND, FL 34145

SINRICH ZACHARY ANDREW
357 COMMERCIAL ST, UNIT 716
BOSTON, MA 02109

SMETANA LAWRENCE P
C/O LAWRENCE P SMETANA TS
343 COMMERCIAL ST #309
BOSTON, MA 02109

SMITH MARILYN RAY TRST
100 GODDARD AV
BROOKLINE, MA 02445

SUJANANI SONIA
357 COMMERCIAL ST #815
BOSTON, MA 02109

TAM WING HEI
357 COMMERCIAL ST, #118
BOSTON, MA 02109

ROBERT B KING MASSACHUSETTS
REVOCABLE TRUST
15 UNION WH, UNIT 15
BOSTON, MA 02109

RUGGIERO ROGER W
357 COMMERCIAL ST, #221
BOSTON, MA 02109

SAN MARCO-LINCOLN WH
357 371 COMMERCIAL ST
BOSTON, MA 02109

SCOTT DONALD
357 COMMERCIAL ST # 311
BOSTON, MA 02109

SILVA KIM M
357 COMMERCIAL ST #304
BOSTON, MA 02109

SIXTEEN UNION WHARF NOMINEE TRUST
C/O DEIDRE G OBYRNE
11 KEEWAYDIN DR
SALEM, NH 03079

SMILES ARCHIE CJR TS
C/O ARCHIE C SMILES JR
357 COMMERCIAL ST #819
BOSTON, MA 02109

SOSEBEE RYAN
343 COMMERCIAL ST, UNIT 314
BOSTON, MA 02109

SULLIVAN DANIEL W
343 COMMERCIAL ST #606
BOSTON, MA 02109

TAVILLA MARY E
357 COMMERICAL ST #410
BOSTON, MA 02109

RODGERS RACHEL F
357 COMMERCIAL ST #706
BOSTON, MA 02109

RYAN MARY RUTH
357 COMMERCIAL ST, #121
BOSTON, MA 02109

SCAPPICHIO ROSEMARY
C/O ROSEMARY SCAPPICHIO TS
343 COMMERCIAL ST # 107
BOSTON, MA 02109

SEVENTEEN UNION WHARF
C/O MONICA LEWIS
11 KEEWAYDIN DR
SALEM, NH 03079

SINAGRA NANCY A
357 COMMERCIAL #603
BOSTON, MA 02109

SKOLE FAMILY TRUST
357 COMMERCIAL ST #715
BOSTON, MA 02109

SMITH KATHERINE L
47 LITTLE POND RD
NORTHBOROUGH, MA 01532

SPARKELLO REVOCABLE TRUST
49 OLD COACH ROAD
WEST TISBURY, MA 02568

SYLVIA PATRICIA M
357 COMMERCIAL STREET UNIT 208
BOSTON, MA 02109

TAYLOR DANIEL
357 COMMERCIAL ST #114
BOSTON, MA 02109



TEFFT KAREN L
357 COMMERCIAL ST, #517
BOSTON, MA 02109

THEOHARIDES THEOHARIS
357 COMMERCIAL ST #725
BOSTON, MA 02109

TILLOTSON DIANE C
77 CORRELL ST
NEWTON LOWER FALL, MA 02462

UNION WHARF CONDOMINIUM TR
295 COMMERCIAL
BOSTON, MA 02109

VILAR ALFREDO J
22 DOANE RD
MEDFORD, MA 02155

VITELLO D CYNTHIA
357 COMMERCIAL ST, #506
BOSTON, MA 02109

WILDERMUTH MARK B
9 UNION WHARF #9
BOSTON, MA 02109

WONG STEPHANIE L
105 PINE STREET
BELMONT, MA 02478

YUNG FRANKLIN CC
357 COMMERCIAL ST #804
BOSTON, MA 02109

ZERVOS COSTAS
357 COMMERCIAL ST #302
BOSTON, MA 02109

TEMPLE REGINA
357 COMMERCIAL ST, #119
BOSTON, MA 02109

THOMAJAN GREGORY Z
C/O GREGORY THOMAJAN
343 COMMERCIAL ST #604

BOSTON, MA 02109

TORRISI CARMINE RICHARD
357 COMMERCIAL ST #708
BOSTON, MA 02109

UNIT 814 REALTY TRUST
C/O KATHLEEN M QUIRK
28 HILLCREST ROAD
NEEDHAM, MA 02492

VISCONTI MICHELE T
32 ATLANTIC ROAD
SWAMPSCOTT, MA 01907

WAN MICHAEL
343 COMMERCIAL ST, UNIT 209
BOSTON, MA 02109

WOLOSZ JUSTIN J
343 COMMERCIAL ST, UNIT 302
BOSTON, MA 02109

WOODS CHRISTOPHER K
357 COMMERCIAL ST UNIT 110
BOSTON, MA 02109

ZAVRL FRANK
87 SALEM ST
ANDOVER, MA 01810

ZHAO XIAOJUAN
357 COMMERCIAL ST #811
BOSTON, MA 02109

THO06 UNION WHARF REALTY TRUST
C/0 JOHN FLOOD
343 COMMERCIAL ST #6
BOSTON, MA 02109

TIBERI MASSIMO
357 COMMERCIAL ST, #101
BOSTON, MA 02109

TROJAN BRIAN
357 COMMERCIAL ST, UNIT 718
BOSTON, MA 02109

UNITED STATES OF AMERICA
411 COMMERCIAL
BOSTON, MA 02113

VITALE DIANA R
4 MY WAY CIRCLE
WILMINGTON, MA 01887

WEINREICH DAVID
26 VINTON ST
SOUTH BOSTON, MA 02127

WONG KERI F
357 COMMERCIAL ST #307
BOSTON, MA 02109

YAU MO WAI
357 COMMERCIAL ST, #306
BOSTON, MA 02109

ZEGHIBE ROGER W
343 COMMERCIAL ST #312
BOSTON, MA 02109



a® City of Boston

VAV V) Environment CITY of BOSTON

Conservation Commission

AFFIDAVIT OF SERVICE
FOR ABUTTER NOTIFICATION

Under the Massachusetts Wetlands Protection Act
and Boston Wetlands Ordinance

[, Ryanvoung , hereby certify under pains and penalties of perjury that that at least
one week prior to the public hearing, I gave notice to abutters in compliance with the second
paragraph of Massachusetts General Laws Chapter 131, section 40, and the DEP Guide to Abutter

Notification dated April 8, 1994, in connection with the following matter:

A Request for an Amendment  wags filed under the Massachusetts Wetlands Protection Act

The Abutter Notification For, the list of abutters to whom it was given, and their addresses are
attached to this Affidavit of Service.

05/03/2022

CITY of BOSTON

1CITY HALL SQUARE BOSTON, MA 02201-2021 | ROOM 709 | 617-635-3850 | ENVIRONMENT@BOSTON.GOV



." City of Boston
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City of Boston
Mayor Martin J. Walsh

NOTIFICATION TO ABUTTERS
BOSTON CONSERVATION COMMISSION

In accordance with the Massachusetts Wetlands Protection Act, Massachusetts General Laws Chapter 131,
Section 40, and the Boston Wetlands Ordinance, you are hereby notified as an abutter to a project filed with the
Boston Conservation Commission.

A. Burroughs Wharf has filed a Notice of Intent with the Boston Conservation Commission seeking
permission to alter an Area Subject to Protection under the Wetlands Protection Act (General Laws Chapter
131, section 40) and Boston Wetlands Ordinance.

B. The address of the lot where the activity is proposed is 50 Battery Street, Boston, MA.

C. We are requesting the Order of Conditions be Amended to change the jacketing method from form fitting
H-pile shaped jackets with a 1 inch (min) epoxy fill to cylindrical jackets with 3 inch (min) concrete fill
beyond the edges of the pile. The pile jackets themselves will remain fiberglass. Additionally, it has been
decided that the piles will extend full length down to the mudline. In our original NOI Application, we
presented two length options for the jackets; one extending down to the mudline, and one down to -4’
(MLW).

An additional change to the project is the addition of replacing an existing timber landing located at the top
of the gangway for the floating dock to be replaced. This replacement will be in-kind except for the material
type to be used for the decking which will be a composite decking material rather than timber like the
existing structure. As part of this repair the two existing timber piles supporting the timber landing will be
removed and replaced in-kind.

D. Copies of the Notice of Intent may be obtained by contacting the Boston Conservation

Commission at CC@boston.gov.

E. Copies of the Notice of Intent may be obtained from Ryan Young (Representative) at
youngr@childseng.com between the hours of 8am to 4pm, Monday through Friday.

F. In accordance with the Commonwealth of Massachusetts Executive Order Suspending Certain Provisions
of the Open Meeting Law, the public hearing will take place virtually at https://zoom.us/j/6864582044. If
you are unable to access the internet, you can call 1-929-205- 6099, enter Meeting ID 686 458 2044 # and use
# as your participant ID.

G. Information regarding the date and time of the public hearing may be obtained from the Boston Conservation
Commission by emailing CC@boston.gov or calling (617) 635-3850 between the hours of 9 AM to 5 PM,
Monday through Friday.

NOTE: Notice of the public hearing, including its date, time, and place, will be published at least five (5) days in
advance in the Boston Herald.

NOTE: Notice of the public hearing, including its date, tine, and place, will be posted
on www.boston.gov/public-notices and in Boston City Hall not less than forty-eight (48) hours
in advance.

NOTE: If you would like to provide comments, you may attend the public hearing or send written comments to
CC@boston.gov or Boston City Hall, Environment Department, Room 709, 1 City Hall Square, Boston, MA
02201.

NOTE: You also may contact the Boston Conservation Commission or the Department of Environmental
Protection Northeast Regional Office for more information about this application or the Wetlands Protection
Act. To contact DEP, call: the Northeast Region: (978) 694-3200.

CITY of BOSTON

1 CITY HALL SQUARE BOSTON, MA 02201-2021 | ROOM 709 | 617-635-3850 | ENVIRONMENT@BOSTON.GOV



BABEL NOTICE

English:

IMPORTANT! This document or application contains important information about your rights,
responsibilities and /or benefits. It is crucial that you understand the information in this document
and/or application, and we will provide the information in your preferred language at no cost to
you. If you need them, please contact us at cc@boston.gov or 617-635-3850.

Spanish:

{IMPORTANTE! Este documento o solicitud contiene informacion importante sobre sus derechos,
responsabilidades y /o beneficios. Es fundamental que usted entienda la informacién contenida en
este documento y /o solicitud, y le proporcionaremos la informacién en su idioma preferido sin
costo alguno para usted. Silos necesita, pongase en contacto con nosotros en el correo electronico
cc@boston.gov o llamando al 617-635-3850.

Haitian Creole:

AVI ENPOTAN! Dokiman oubyen aplikasyon sa genyen enfomasyon ki enpotan konsénan dwa,
responsablite, ak /oswa benefis ou yo. Li enpotan ke ou konprann enfomasyon ki nan dokiman

ak /oubyen aplikasyon sa, e n ap bay enfomasyon an nan lang ou prefere a, san ou pa peye anyen. Si
w bezwen yo, tanpri kontakte nou nan cc@boston.gov oswa 617-635-3850.

Traditional Chinese:

FEER | ENXHARHBERELSHENEHER, EE N/ REFWEEER. FEBLTLER
EMXHHRFERBHNEIER SHEMRR+I,EE., RMERERTCRUPERSE. NREEFE
R MIMEDFE cc@boston.gov BEEH 617-635-3850..

Vietnamese:

QUAN TRONG! Tai liéu hoac don yéu cau nay chira théng tin quan trong vé cac quyén, trach nhiém
va/hodc lgi ich ctia ban. Viéc ban hiéu r6 thong tin trong tai liéu va /hoac don yéu cau nay rat quan
trong, va chiing toi sé cung cdp thong tin bing ngdn ngir ban mudn ma khéng tinh phi. Néu quy vi
can nhiing dich vu nay, vui long lién lac véi ching toi theo dia chi cc@boston.gov hoac sé dién thoai
617-635-3850.

Simplified Chinese:

EREE ! SNXHREZRBFERELEXTEHNF, RE N/ HEANEEER, BESLTLER
XX HBBREREHLIER, ZNBEMNER+IEE, BNSEREEGREMERS. WREEAFE
BB AR HATHERFE cc@boston.gov BiEH# 617-635-3850.

CITY o BOSTON
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Cape Verdean Creole:

INPURTANTI! Es dukumentu 6 aplikason ten informason inpurtanti sobri bu direitus,

rasponsabilidadis i/6 benefisius. E krusial ki bu intendi informason na es dukumentu i/6 aplikason
6 nu ta da informason na lingua di bu preferénsia sen ninhun kustu pa bo. Si bu prisiza del,
kontata-nu na cc@boston.gov 6 617-635-3850.
Arabic:
ol atiaal) 138 850 ) 5l Clo glaall agdi o Apaal) (e ) 8 o S s g Gl gin J sn Aage Sl slra o Gulail il 138 (5 siny Jaga
e Ly Juai¥l o o clgal) Aala 3 S 1) elile 24K gl () 50 Aliaiall @linly e slaall a0 Co gas, Gaadal
617-635-3850. 5 cc@boston.gov
Russian:
BAJKHO! B 5TOM JJOKYMEHTe WU 3asiBJIEHUU COEP>KUTCS BaykHas mHGOpMAaIms o BallInX IpaBax,
00513aHHOCTSIX U /1 JIbIOTax. [y Hac 04eHb BaXKHO, YTOOBI BbI IOHMMAJIN MTPUBEIEHHYIO B 3TOM
IOKyMeHTe U /WK 3asiBJIeHUU UHPOPMALIMIO, ¥ MbI TOTOBbI GECIJIATHO [IPEJOCTaBUTh BaM
nH($OpMaILMIO Ha NPeoYnTaeMOM BaMu si3bike. Eci BaM oHM HY>KHBI, IpOCh6a CBSI3aThCs C HAMU
110 aJipecy 3JIEKTPOHHOM MOYTHl cc@boston.gov, 1160 no tenedony 617-635-3850.
Portuguese:

IMPORTANTE! Este documento ou aplicativo contém Informacées importantes sobre os seus

direitos, responsabilidades e /ou beneficios. E importante que vocé compreenda as informacdes
contidas neste documento e/ou aplicativo, e nos iremos fornecer as informacdes em seu idioma de
preferéncia sem nenhum custo para vocé. Se precisar deles, fale conosco: cc@boston.gov ou
617-635-3850.

French:

IMPORTANT ! Ce document ou cette demande contient des informations importantes concernant

vos droits, responsabilités et /ou avantages. Il est essentiel que vous compreniez les informations
contenues dans ce document et/ou cette demande, que nous pouvons vous communiquer

gratuitement dans la langue de votre choix. Si vous en avez besoin, veuillez nous contacter a

cc@boston.gov ou au 617-635-3850.
/)
6y ™ oc

CITY o BOSTON
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CITY of BOSTON

Conservation Commission

NOTIFICACION PARA PROPIETARIOS Y/O VECINOS COLINDANTES
COMISION DE CONSERVACION DE BOSTON

De conformidad con la Ley de proteccion de los humedales de Massachusetts, el Capitulo 131, Seccion
40 de las Leyes Generales de Massachusetts y la Ordenanza sobre los humedales de Boston, por la presente
queda usted notificado como propictario o vecino colindante de un proyecto presentado ante la Comision
de Conservacion de Boston.

A. BURROUGHS WHARF CONDOMINIUM TRUST ha presentado una solicitud a la Comision de
Conservacion de Boston pidiendo permiso para modificar una zona sujeta a proteccion en virtud de la Ley de
proteccion de los humedales (Leyes generales, capitulo 131, seccion 40) y la Ordenanza sobre los
humedales de Boston.

B. La direccion del lote donde se propone la actividad es S0 Battery Street, Boston, MA 02109.

C. Solicitamos que se modifique el Pliego de Condiciones para cambiar el método de encamisado, pasando de
encamisados en forma de H con un relleno de epoxi de 1 pulgada (como minimo) a encamisados cilindricos con un
relleno de hormigén de 3 pulgadas (como minimo) que sobrepase los bordes del pilote. Las camisas de los pilotes
seguiran siendo de fibra de vidrio. Ademas, se ha decidido que los pilotes se extenderan en toda su longitud hasta el
lecho marino. En nuestra solicitud original de NOI, presentamos dos opciones de longitud para las camisas: una que
se extiende hasta el lecho marino y otra hasta -4' (MLW).

Un cambio adicional en el proyecto es la adicion de la sustitucién del rellano de madera existente situado en la parte
superior de la pasarela para el muelle flotante que se va a sustituir. Esta sustitucion se hara tal cual, a excepcion de la
clase de material que se utilizara para el entarimado, que sera un material de entarimado compuesto y no de madera
como la estructura existente. Como parte de esta reparacion, se retiraran los dos pilotes de madera existentes que
soportan el rellano de madera y se sustituiran por otros de la misma clase.

D. Se pueden obtener copias del Aviso de Intencion comunicandose con la Comision de
Conservacion de Boston en CC@boston.gov.

E. Las copias de la notificacion de intencion pueden obtenerse en Ryan Yo n
Re resentat e yo n r Idsen . 0 entrelas a to , Monday through Friday.

F. De acuerdo con el Decreto Ejecutivo de le Mancomunidad de Massachusetts que suspende ciertas disposiciones
de la Ley de reuniones abiertas, la audiencia publica se llevara a cabo virtualmente en https://zoom.us/
1/6864582044. Si no puede acceder a Internet, puede llamar al 1-929-205-6099, ingresar ID de reunion 686 458
2044 yusar como su ID de participante.

G. La informacion relativa a la fecha y hora de la audiencia publica puede solicitarse a la Co s n de
Conser a n de Boston por correo electronico a CC  oston. 0o o llamando al 1 5 1 entrelas9
AMylasSPM, del nesa ernes.

NOTA: La notificacion de la audiencia publica, incluida su fecha, hora y lugar, se publicard en el Boston
Herald con al menos cinco (5) dias de antelacion.

NOTA: La notificacion de la audiencia publica, incluida su fecha, hora y lugar, se publicara en
www.boston.gov/public-notices y en el Ayuntamiento de Boston con no menos de cuarenta y ocho (48) horas de
antelacion. Si desea formular comentarios, puede asistir a la audiencia publica o enviarlos por escrito a
CC@pboston.gov o al Ayuntamiento de Boston, Departamento de Medio Ambiente, Sala 709, 1 City Hall
Square, Boston, MA 02201.

NOTA: También puede comunicarse con la Comision de Conservacion de Boston o con la Oficina Regional del
Noreste del Departamento de Proteccion Ambiental para obtener mas informacion sobre esta solicitud o la Ley
de Proteccion de Humedales. Para comunicarse con el DEP, llame a la Region Noreste: (978) 694-3200.

NOTA: si tiene previsto asistir a la audiencia publica y necesita servicios de interpretacion, sirvase informar al
personal en CC@boston.gov antes de las 12 PM del dia anterior a la audiencia.

CITY of BOSTON

1CITY HALL SQUARE BOSTON, MA 02201-2021 | ROOM 709 | 617-635-3850 | ENVIRONMENT@BOSTON.GOV
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Solicitamos que se modifique el Pliego de Condiciones para cambiar el método de
encamisado, pasando de encamisados en forma de H con un relleno de epoxi de 1 pulgada
(como minimo) a encamisados cilindricos con un relleno de hormigén de 3 pulgadas (como
minimo) que sobrepase los bordes del pilote. Las camisas de los pilotes seguiran siendo de fibra
de vidrio. Ademas, se ha decidido que los pilotes se extenderan en toda su longitud hasta el
lecho marino. En nuestra solicitud original de NOI, presentamos dos opciones de longitud para
las camisas: una que se extiende hasta el lecho marino y otra hasta -4' (MLW).

Un cambio adicional en el proyecto es la adicién de la sustitucion del rellano de madera
existente situado en la parte superior de la pasarela para el muelle flotante que se va a sustituir.
Esta sustitucion se hara tal cual, a excepcion de la clase de material que se utilizara para el
entarimado, que serd un material de entarimado compuesto y no de madera como la estructura
existente. Como parte de esta reparacion, se retiraran los dos pilotes de madera existentes que
soportan el rellano de madera y se sustituiran por otros de la misma clase.

RAN,

RYLLLLITY P

info@merrimacktranslations.com @ %r;gimiﬁéns

79 Merrimack St., Ste 200, Lowell, MA 01852 978-703-1030 translatiens



We are requesting the Order of Conditions be Amended to change the jacketing method
from form fitting H-pile shaped jackets with a 1 inch (min) epoxy fill to cylindrical jackets with 3
inch (min) concrete fill beyond the edges of the pile. The pile jackets themselves will remain
fiberglass. Additionally, it has been decided that the piles will extend full length down to the
mudline. In our original NOI Application, we presented two length options for the jackets; one
extending down to the mudline, and one down to -4’ (MLW).

An additional change to the project is the addition of replacing an existing timber landing
located at the top of the gangway for the floating dock to be replaced. This replacement will be
in-kind except for the material type to be used for the decking which will be a composite decking
material rather than timber like the existing structure. As part of this repair the two existing timber
piles supporting the timber landing will be removed and replaced in-kind.

an@‘!ﬂﬁpgiﬁ

-------
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ENGINEERING (508) 966 9092
WATERFRONT STRUCTURAL ENGINEERING childseng.com
May 20, 2022

Nicholas Moreno

Boston Conservation Commission
1 City Hall Square, Room 709
Boston, MA 02201

Re: Burroughs Wharf — OOC Amendment Application
Dear Mr. Moreno,

On behalf of our Client, Burroughs Wharf Condominium Trust, enclosed please find an
updated set of plans with the requested changes as well as a check for the application fee. The
project location is 50 Battery Street on Burroughs Wharf on Boston Harbor. The project consists
of repairing the jacketing of the existing piles on the South, Central, and Northern Wharves with
concrete leave-in-place fiberglass jackets; replacing an existing floating dock in-kind; and cleaning
and patching spalls on the concrete deck, beams, and pile caps.

If you have any questions or require additional information, please do not hesitate to
contact the undersigned at youngr@childseng.com.

Respectfully submitted,

CHILDS ENGINEERING CORPORATION

R

cc:
DEP Northeast Regional Office
Division of Marine Fisheries
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VINYL DOCK
BUMPER

HEAVY

TMBER FRAME —_

DUTY

2 3 5
P —
BLACK PLASTIC
2" THICK PILE_CAP
NEW GANGWAY LANDING PLATE TO BE COMPOSITE PILE TOP EL. +22.14" TO BE INSTALLED A
INSTALLED AT BASE OF GANGWWAY DECKING T WATCH EXISTING ON EACH PILE.

14" GALVANIZED
8'_o" / STEEL CLEAT

/

20"+
DEAD LOAD

FREEBOARD

16"

CONNECTING BOLT

STEEL CAISSON

CLOSED CELL FOAM
DETAIL A FLOATATION UNIT ENCAPSULATED
SCALE: 1"=1"-0" IN MOLDED POLYETHYLENE
TYP EACH LEG
ANODE

MC6x12 — 6” LONG
SEE DETAIL
PLAN

MC6x12 (TYP)

A

SPACING DETERMINED, BY ANODE DIMENSIONS
¢

MANUFACTURER, TACK WELD TO PREVENT

It T
If! |
. il | m
(= EL -2.86 (BCB
| e
It l ROOE TOP OF PILE
S It I >
If! |
| T T 3" LONG SLOT CUT IN EACH
I || CHANNEL SECTION, WIDTH OF
I W] T~ SLOT EQUAL TO DIAMETER OF
| | || CONNECTING BOLT PLUS 1/8”
: % H— I
I I
o | | [=— MC8x12
\— ) | |
| MC6x12 DETAIL
|
[ / o
S | I
1l sorwm 2 om wegn, L SN T SLOT Tt o oF P
[ SPLIT LOCK WASHER AND . o
ik [@[ 3. 2 ANODES REQUIRED PER CAISSON LOCATED ON
I I HEAVY HEX NUT (TYP) OPPOSITE SIDES.
o } I F 4. CONNECTING BOLT AS REQUIRED BY
I
I

LOOSENING.
N 5. FOR DESCRIPTION OF ANODE SEE PROJECT
SPECIFICATIONS.
ELEVATION 6. THE CONTRACTOR MAY USE EXISTING ANODE
CONNECTION CHANNEL, IF AVAILABLE AND WHERE
OPTIONAL BID ITEM 1 POSSIBLE.
ANODE ATTACHMENT DETAIL
SCALE: 3"=1'-0"

SECTION
PILE SPLICE DETAIL

I 14%8x1/2" WALL
STEEL PIPE PILE (TYP)

\— STEEL BACKER RING

SCALE: 3/4"=1'-0"

MHW EL. +10.63"

MLW EL. +1.14

14°¢ STEEL MOORING PILE

UHMW PILE GUIDE BLOCKS
ON ALL 4 SIDES

HEAVY DUTY TIMBER
FLOATING DOCK
(SEE DETALL A)

20" MIN.

MAXIMUM TIP_EL. —40.0°

SEE ANODE
ATTACHMENT
DETAIL

MUDLINE EL. VARIES

SECTION A
SCALE: 3/8"=

NOTES:

1. VERTICAL DATUM IS BOSTON CITY BASE
(BCB) ELEVATION 0.0

ENGINEERING
34 WILLIAM WAY, BELLINGHAM, MA 02019 U.SA.

Phone: (508) 966-9092

E—mail: mail@childseng.com
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TYPICAL COATING DELAMINATION AND MARINE GROWTH WITHIN THE TIDAL ZONE ON THE H-PILES.

FLOATING DOCK AND GUIDE PILES TO BE REPLACED IN KIND.

TYPICAL DETERIORATION/SPALLING ON THE EDGE OF THE CONCRETE TOP DECK.

TYPICAL H-PILES TO BE CLEANED AND JACKETED.

ANODES WITHIN THE TIDAL ZONE TO BE REMOVED FOR JACKETING ON SHALLOW PILES.

OVERALL VIEW OF NORTH WHARF LOOKING NORTH.
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	Date: 05/03/2022
	Application Type: [Request for an Amendment]
	Property Address: 50 Battery Street, Boston, MA 02109
	Applicant: Burroughs Wharf Condominium Trust
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